
 
 

 

1. 

2. 

3.  

*
 
 
 
 

SAN FRAN
UPDATES
a.    Yerba B
        1) Fund
 
b. Yerba B

1) Req
 
c.    Oaklan
        1) Fund

PROGRAM
a. The Bay

OTHER B

* Attachments

NCISCO-O
S      
Buena Island
ding Reques

Buena Island
quest for Con

d Touchdow
ding Reques

M ISSUES 
y Lights Proj

BUSINESS 

Next T

s 

     

T
Janua

Topic 
 

AKLAND B

d Transition 
st* 

d Transition 
ntractor Stip

wn No. 2 
st* 

 
ject - Vote of

TBPOC Mee
M

 

BPOC CO
ary 24, 201

BAY BRIDG

 Structure N

 Structure N
pend* 

f Support* 

eting: Febr
Mission Ba

 

 
 
 
 
 

NFERENC
12, 3:30 p

 

GE 

No. 1 

No. 2 

A
 

ruary 1, 20
ay Office, 

CE CALL 
pm – 4:00 

Presente

 
 
 

T. Anziano
 
 

PMT 
 
 

T. Anziano

 
A. Fremier, B

 

12, 9:30 AM
 Oakland 

F

 pm 

er Ti

, CT 

, CT 

5 

10

5 

BATA 10
 

M – 11:30 A

Final Ag

ime 

 
 
 

 min 
 
 

0 min 
 
 

 min 

 
0 min 

 

AM 

genda 

Desired 
Outcome 

 
 
 

Approval 
 
 

Approval 
 
 

Approval 
 
 

Approval 

 



    Memorandum 
 

1 of 1   
 

 
Recommendation:  
APPROVAL 
 
Cost: 
Budget Increase and Supplemental Fund Allocation of $14.17 million 
 
Schedule Impacts:   
TBD 
 
Discussion:  
The Department has requested a budget increase and supplemental fund allocation of 
$14.17 million to the Yerba Buena Island #1 Contract.  The request would be used to fund 
the recent incentive change orders to meet the Labor Day 2013 Seismic Safety Opening 
date.  A detailed Department fund request memorandum is attached. 
 
  Current Allotment           $ 240,420,000* 
  Current Supplemental Fund Request     $   14,170,000 
  Total Proposed Revised Allotment    $ 254,590,000 
 
  Current 3rd Quarter Budget       $ 236,500,000* 
  Current 3rd Quarter Forecast      $ 285,300,000* 
 
  Proposed Revised 4th Quarter Budget    $ 236,500,000* 
 
  * includes previously budgeted and allocated $51 million for Oakland Detour. 
 
Attachment(s): 
Department Request for Supplemental Funds Memorandum 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 24, 2012 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  1a1 

  Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Yerba Buena Island Transition Structure No. 1 (YBITS1) 
 Funding Request



State of California Business, Transportation, and Housing Agency 

Memorandum 

To: 

Attention: 

From: 

Subject: 

TONY ANZJANO 
Toll Bridge Program Manager 

Pochana Chongchaikit 
Resource and Capital Management 

DEPARTMENT OF TRANSFORATION - 04 
Ken Terpstra -Project Manager 

REQUEST FOR SUPPLEMENTAL FUNDS 

Date: December 27, 2011 

F ile: 04 - 0 120S4 
04-SF-80 KP 12.2/KP 14.3, 
04-ALA-80 KP 0.0/KP 4.0 
YBI Transition Structure 1 

It is requested that an additional $14,170,000.00 be allocated for the Yerba Buena Island Transition 
Structures Contract 1, EA 04-0 120S4. Funding will be allocated from the Toll Bridge Seismic Retrofit 
Program, to be reimbursed by BAT A per Resolution 94, Revised. This additional funding is scheduled to 
be approved at the March 23, 20 I I Metropolitan Transportation Commission meeting. The funding will 
provide for mitigating schedule impacts to the Seismic Safety Opening of the San Francisco Oakland Bay 

Bridge. 

In Alameda and San Francisco Counties on Route 80 construction of the Yerba Buena Island Transition 
Structure of the San Francisco-Oakland Bay Bridge. 

FINACIAL STATUS 

Original Contract Allotment 
l st Supplemental Funding 
2"d Supplemental Funding 

Current Funding 

This Request 

Total Proposed Funding 

Total Contract 

$126,480,000 
$ 83,200,000 
$ 30,740,000 

$240,420,000 

$ 14,170,000 

$254,590,000 

YBITS 1 OTD Detour MEP & BASE 

$126,480,000 
$ 32,200,000 $ 51,000,000 

$ 30,740,000 

$ 14,170,000 

AB144 Capital Outlay Baseline Budget for this project-$ 206.3 (Based on Total Current Contract Budget 

Beam) 

BACKGROUND INFORMATION 

New Construction of the Yerba Buena Island Transition Structures (YBITS) of the San Francisco­
Oakland Bay Bridge, Contract 04 - 0120S4, Br. No. 34-0006 L/R, is a To11 Bridge Seismic Retrofit 
Program (TBSR) funded project. The structure consist of two bridges which will connect eastbound and 
westbound traffic on the new east span of the San Francisco Oakland Bay Bridge (SFOBB) to the 
existing Yerba Buena Island (YBI) tunnel. 



State of California Business, Transportation, and Housing Agency 

The structures are comprised of concrete box girder bridges each approximately 26 meters wide, 40 
meters high and 450 meters in length. Each structure is comprised of2 frames, Frame 1 on the western 
portion of the structures and Frame 2 on the eastern portion. 

The first supplemental funding request provided fund for constructing the Oakland Touchdown Detour 
($51 M), furnishing seismic joints for future SFOBB contracts, modifying YBITS 1 seismic joints, 
providing false work enhancements and mitigating schedule impacts to YBITS 1 incurred through 
January of 2011. The second supplemental funding request provided funds for performing added 
mechanical, electrical and piping utility work being added throughout the SFOBB east span corridor on 
the YBITS1 contract. This funding request in the amount of$14,170,000 will provide funding for 
mitigating schedule impacts to YBITS 1 incurred over the last 10 months, establishing new milestones 
for the planned Seismic Safety Opening ofthe new SFOBB east span and mitigating risks associated 
with the prestressing of the YBITS structure. 

JUSTIFICATION FOR REQUEST 

The adjacent Self-Anchored Suspension (SAS) bridge contract, via the Toll Bridge Program Oversight 
Committee (TBPOC), has established a goal of the Seismic Safety Opening (SSO) for the new SFOBB 
east span by the end of the summer of2013. The following actions shall be undertaken by this contract to 

meet this established date. 

Delay Mitigation & Schedule Milestones- Change Order No. 72-S 1 

The original Change Order No. 72-SO established milestones to complete the construction of the YBITS 
structure and establish a "ready for traffic" date consistent with the SSO date. Subsequent to that change 
order being issued the contractor incurred over 2 months of delay due to Department impacts to the 
work. Additionally, it was determined that the SAS contract would construct the Hinge K Closure in lieu 
of its planned construction on the YBITS 1 contract. 

The impacts and Hinge K Closure changes resulted in CCO No. 72-Sl being issued. The change order 
acted to both mitigate the Department schedule impacts and to establish schedule milestones for the 
Hinge K areas to be turned over to the SAS contract. Change Order No. 72-Sl was approved by the 
TBPOC at their December 1, 2011meeting. The change order provides a $10,470,000 lump sum 
payment with $1,800,000 in incentive payments for a total cost of$12,270~000. 

Prestressing Enhancements & Delay Mitigation - CCO No. 113 & TBD 

The prestressing of YBITS 1 presents a high risk to the SSO milestone due to the atypical length and depth 
of Frame 2 of both the eastbound and westbound structures. The Department is in the process of working 
with the contractor to modify the prestressing of the YBITS frames in order to limit risks and delays as 
the pertain to the SSO date for the new SFOBB east span. The changes are anticipated to include 
furnishing a high performance grout compound for the stressing ducts that should eliminate the potential 
of residual water within the ducts along with the potential for residual water mixing with and 
contaminating a lesser grout. The prestressing work will also be sequenced to mitigate potential delays 
and risks to the work. This sequencing is anticipated to include providing additional labor and equipment 
resources, working extended shifts, providing additional site preparation and prefabricating the stressing 

tendons off site. 

The anticipated cost of this work is $1,900,000. 



State ofCalifomia Business, Transportat ion, and Housing Agency 

OVERRUN EXPLANATION 

It is estimated that an additional amount of$14,170,000 will be needed for the above requested changes in 
order to mitigate the risk associated with the Seismic Safety Opening milestone of the new SFOBB east 
span that bas been established by the TBPOC. No supplemental funding was provided for the listed items 
of work. 

Submitted By: 

William Howe 
Resident Engineer 
YBITS Project 

MIKE FORNER 
Principal Transportation Engineer 
District 4 - Toll Program 

Concurred By: 

JON TAPPING 
Toll Program Risk Manager 

Date 

Date 

Date 

Recommended By: 

DEANNA VICHECK 
Construction Manager 
District 4 - Toll Program 

KEN TERPSTRA 
Project Manager 
District 4 - Toll Program 

Date 

Date 



YBITS Contract (04-012084) 1/2/2012 

Funding Status daj 

YBITS 1 OTD Detour (500) 
MEP&BASE 

Contract Total 
CCOs (800 & 900) 

Original Allotment at Award $ 126,480,000 $ 126,480,000 
I st Supplemental Funds March 201 1 TBPOC $ 32,200,000 $ 51 ,000,000 $ 83,200,000 
2nd Supplemental Funds June 2011 TBPOC $ 30,740,000 $ 30,740,000 
Current Funding $ 158,680,000 $ 51,000,000 $ 30,740,000 $ 240,420,000 

Original Contract Item Work · $ 80,775,457 $ $ $ 80,775,457 
State Furnished Materials & Expenses $ 13,288,501 $ $ $ 13,288,501 

Current Identified Change Orders 
\pproved & Pending CCO's $ 64,980,000 $ 46,872,449 $ 26,170,000 $ 138,022,449 
Percent of CCO's Approved I Price Agreed 87.2% 41.6% 59.6% 66.5% 

Current Contingency Balance $ (363,958) $ 4,127,551 $ 4,570,000 $ 8,333,593 



    Memorandum 
 

1 of 2 
     
 
 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 24, 2011 

FR:  Program Management Team (PMT) 

RE:  Agenda No. ‐  1b1 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Yerba Buena Island Transition Structure No. 2 (YBITS2)  
Request for Contractor Stipend 

Recommendation: 
APPROVAL 
 
Cost: 
3 x $300,000 = $900,000  
 
Schedule Impacts: 
N/A 
 
Discussion: 
This memo is to request approval by the TBPOC for a $300,000 stipend for the 2nd, 3rd 
and 4th lowest responsive bidders for the Yerba Buena Island Transition Structures #2 
(YBITS2) contract.  This contract work removes the existing cantilever and the Yerba 
Buena Island Detour, constructs the Yerba Buena Island eastbound on‐ramp and Yerba 
Buena Island westbound off‐ramp, and completes the bicycle/pedestrian facility on the 
structures over Yerba Buena Island.  This contract is to be advertized in March of 2012 
and bids are to be opened in July of 2012.  The request is based on the unusual amount 
of work required to develop a quality bid, however the stipend will also draw bidders 
to the job.  It can also be recognized that such a technique was implemented on the SAS 
contract to support unusual engineering work required for erection and sea transport 
and the outcome was successful in that the winning contractor used parts of the stipend 
to design, analyze, and estimate the unusual erection and sea transport which have 
gone very well and document success. 
 
The recommended stipend is appropriate due to the unusual characteristics of the 
cantilever.  The overwhelming majority of Caltrans construction projects are similar to 
other projects that have been completes tens, if not hundreds or thousands of times.  
With experience from such previous work in the construction industry there is an 
abundance of knowledge supporting quality bids.  In the case of the cantilever, such 



    Memorandum 
 
 

2 

experience and knowledge is not as available and that is a risk that could lead to 
significant time delays and cost increases.  The cantilever is unusually large.  If 
compared to the 1921 Carquinez Bridge, the cantilever offers 10 traffic lanes and is 
double‐decked while the Carquinez Bridge offered 3 lanes on a single deck.  The 
cantilever bridge is so long, particularly the main span, the back span piers are actually 
tension!  The cantilever bridge was originally constructed using a carefully planned 
sequential erection technique that locked in loads and stress from construction that in a 
first order structural analysis are not detectable.  The cantilever uses a number of 
different steel types that are not commonly available today.  During the original 
construction of the cantilever some materials did not meet specifications and were 
retested and evaluated for a kind of fit‐for‐purpose evaluation and accepted into the 
bridge construction, which leads to a need for careful review and incorporation of the 
original material tests into stress analyses.  Recent field evaluations have detected 
imperfection in some eyebars.  The investigating report offers information that must be 
considered in demand‐to‐capacity evaluations in the stages of deconstruction.  For these 
and other reasons, a quality bid must be supported by quality engineering 
investigations and calculations.  The contractor’s evaluation of alternatives, schedules, 
and estimates will require an unusually amount of work and coordination.  One 
important measure of success of this contract will be to initiate deconstruction during 
the opening ceremonies of the new bridge.  In order to achieve such an exciting 
milestone the winning contractor must have a quality planned sequence of 
deconstruction based on proper construction management and engineering, which will 
drive the contractors to hire engineering firms and other specialty subs in support of the 
bid. 
 
The $300,000 stipend is estimated to be about a fifth of the price of the work that 
Caltrans would pay if we did the work ourselves.  (It should be recognized that even if 
we did the work ourselves, we could only guess the winning contractor’s means and 
methods and it would be redone.)  The stipend is limited to the 2nd, 3rd & 4th lowest 
responsive bidders (low bidder will recover his costs in the progress of the work) to 
support competitive bidding, not support entities submitting bids to simply collect the 
stipend, and make a financial decision with a known maximum cost (i.e., $900,000). 
 
The payment of a $300,000 stipend to the 2nd, 3rd and 4th lowest responsive bidders for 
the Yerba Buena Island Transition Structures #2 (YBITS2) contract was discussed at the 
PMT meeting held on January 23, 2012.  The PMT recommends TBPOC approval of the 
payment of a contractor stipend in the total amount of $900,000. 
 
Attachment(s):  N/A 
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Recommendation:  
APPROVAL 
 

Cost: 
Fund Allocation of $47.4 million 
 
Schedule Impacts:   
TBD 
 
Discussion:  
On January 18, 2012, the Department opened seven bids for the Oakland Touchdown No. 2 
(04‐0120M4) contract.  With an engineer’s estimate of $42.9 million, the apparent lowest 
bidder is Myers and Sons Construction, LP with a $14.2 million‐bid or 33% below the 
engineer’s estimate.  Their A+B bid was an A bid of $28.7 million and B bid of 125 days at 
$10,500/day for a total A+B bid of $30.0 million.  Attached is a list of the bid results. 
 
While the bids are still being evaluated by the Department, staff is requesting that the TBPOC 
approve a fund allocation of $47.4 million for the contract, for BATA action on February 8, 
2012.  The fund allocation request is based on the following estimate: 
 

Bid Amount (assuming third highest)  $ 31.3 million  
Supplemental Work        $   2.1 million 
State‐Furnished Materials      $   6.1 million 
20% Construction Contingency    $   7.9 million 
Total Fund Allocation Request    $ 47.4 million 

 
Currently, the TBPOC has approved an overall construction budget of $62 million for the 
contract with a 3rd Quarter 2011 forecast of $58.1 million 
 
Attachment(s): 
1. OTD2 Bid Summary 
2.   Preliminary Estimate of Cost 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  January 24, 2012 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  1c1 

  Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Oakland Touchdown No. 2 Funding Request 



                  STATE OF CALIFORNIA            B I D   S U M M A R Y           DEPARTMENT OF TRANSPORTATION          BID211

                                                                                                                       PAGE  1

    BID OPENING DATE    01/18/12                    IN ALAMEDA COUNTY, IN OAKLAND, FROM                                01/19/12

    CONTRACT NUMBER     04-0120M4                   1.6 KM WEST OF THE TOLL PLAZA TO                         CONTRACT CODE 'A '

    LOCATION            04-ALA-80-1.0/1.7           0.3 KM WEST OF THE TOLL PLAZA                            208 CONTRACT ITEMS





                                                    CONSTRUCT BRIDGES, ROADWAY AND            FEDERAL AID  NONE







             DVBE GOALS: DISABLED VETERANS BUSINESS ENTERPRISES -  0.0%

PROPOSALS ISSUED   28    FUND TOTAL   HA4S3             0                         TOTAL NUMBER OF WORKING DAYS     10



NUMBER OF BIDDERS  7    ENGINEERS EST     42,924,544.30  AMOUNT UNDER     14,220,447.55        PERCENT UNDER EST 33.13

PROGRAM ELEMENTS      RAST



              BID RANK       BID TOTAL   BIDDER ID         BIDDER INFORMATION  (NAME/ADDRESS/LOCATION)

              --------      -----------  ---------         -------------------------------------------------



                  1 A)     28,704,096.75    4              MYERS AND SONS CONSTRUCTION LP        916 649-4504  SB PREF CLAIMED

                                                                                                 00944155

                    B)  125 DAYS X  10500                  2554 MILLCREEK DR                 FAX 916 920-2246

                   --------------------

                  A+B)    30,016,596.75                    SACRAMENTO CA  95833



                  2 A)     30,883,199.25    7              FLATIRON WEST, INC                    707 742-6000  SB PREF CLAIMED

                                                                                                 00772589

                    B)  165 DAYS X  10500                  2100 GOODYEAR ROAD                FAX 707 746-0849

                   --------------------

                  A+B)    32,615,699.25                    BENICIA CA  94510



                  3 A)     31,327,161.50    1              M C M CONSTRUCTION INC                916 334-1221  CC PREF CLAIMED

                                                                                                 00286430

                    B)  150 DAYS X  10500                  P O BOX 620                       FAX 916 334-0562

                   --------------------

                  A+B)    32,902,161.50                    NORTH HIGHLANDS CA  95660



                  4 A)     31,585,060.55    3              CALIFORNIA ENGINEERING                925 461-1500  CC PREF CLAIMED

                                                           CONTRACTORS INC                       00274652

                    B)  210 DAYS X  10500                  20 HAPPY VALLEY ROAD              FAX 925 461-0510

                   --------------------

                  A+B)    33,790,060.55                    PLEASANTON CA  94566



                  5 A)     32,232,232.00    5              C.C. MYERS INC                        916 635-9370  CC PREF CLAIMED

                                                                                                 00331359

                    B)  300 DAYS X  10500                  P.O.BOX 2948                      FAX 916 635-1527

                   --------------------

                  A+B)    35,382,232.00                    RANCHO CORDOVA CA  95741-2948




         04-0120M4                                                                                                BID211

         04-ALA-80-1                                                                                              PAGE  2

         01/18/12                                                                                                 01/19/12



                  6 A)     34,045,235.20    2              O.C. JONES & SONS AND DISNEY          510 526-3424  SB PREF CLAIMED

                                                           CONSTRUCTION JOINT VENTURE            00759729

                    B)  218 DAYS X  10500                  1520 FOURTH STREET                FAX 510 526-0990

                   --------------------

                  A+B)    36,334,235.20                    BERKELEY CA  94710



                  7 A)     36,778,310.25    6              DIABLO CONTRACTORS INC                925 552-8250  SB PREF CLAIMED

                                                                                                 00732283

                    B)  200 DAYS X  10500                  7 CROW CANYON COURT SUITE 100     FAX 925 552-8254

                   --------------------

                  A+B)    38,878,310.25                    SAN RAMON CA  94583




         04-0120M4                                                                                                BID211

         04-ALA-80-1                                                                                              PAGE  3

         01/18/12                                                                                                 01/19/12

                                           L I S T   O F   S U B C O N T R A C T O R S





BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   04     A C L CONSTRUCTION                                           BARRIER RAIL

          CHINO HILLS CA



          C M C REBAR                                                  REBAR

          STOCKTON CA



          CENTRAL STRIPING                                             STRIPING, MARKERS

          RANCHO CORDOVA CA



          CON FAB                                                      PRECAST BIKE PATH PANELS

          LATHROP CA



          CONDON JOHNSON                                               CISS PILE

          OAKLAND CA



          DECKER LANDSCAPING                                           EROSION CONTROL, LANDSCAPING

          ROCKLIN CA



          GERCO                                                        SIGN STRUCTURES

          AUBURN CA



          OLIVERA FENCING                                              FENCE

          SANTA CLARA CA



          ROYAL                                                        ELECTRICAL

          SACRAMENTO CA



          SILVERADO                                                    BRIDGE REMOVAL

          OAKLAND CA



          SWAGGER DAVIS                                                PRESTRESSING

          SAN JOSE CA

CONTINUED ON NEXT PAGE
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         01/18/12                                                                                                 01/19/12

                                           L I S T   O F   S U B C O N T R A C T O R S





BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   04     SYNERGY                                                      UNGROUND, A C PAULING

          SAN FRANCISCO CA




         04-0120M4                                                                                                BID211

         04-ALA-80-1                                                                                              PAGE  5

         01/18/12                                                                                                 01/19/12

                                           L I S T   O F   S U B C O N T R A C T O R S





BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   07     ACL                                                          ROADWAY CONCRETE BARRIER

          CHINO HILLS CA



          CENTRAL STRIPING                                             STRIPING AND RELATED

          RANCHO CORDOVA CA



          CONDON-JOHNSON                                               MICROPILES AND RELATED

          OAKLAND CA



          CONTRACTORS CHEMICAL                                         JOINT SEAL AND RELATED

          HAYWARD CA



          DEBRUIN CONSTRUCTION                                         CLEAN AND TREAT DECK AND POLYESTER OVERLAY AND RELATED

          FRENCH CAMP CA



          GEO-CELL SOLUTIONS                                           LIGHWEIGHT CONCRETE AND RELATED

          FRESNO CA



          GERCO CONTRACTING                                            SIGN STRUCTURES AND RELATED

          AUBURN CA



          JJ NGUYEN                                                    LANDSCAPING AND RELATED

          SAN JOSE CA



          MURGA, STRANGE AND CHALMERS                                  MINOR CONCRETE AND RELATED

          VALLEJO CA



          OLIVEIRA FENCE                                               METAL RAILING, FENCING AND RELATED

          SANTA CLARA CA



          ROADWAY ENGINEERING                                          ELECTRICAL AND RELATED

          MODESTO CA

CONTINUED ON NEXT PAGE
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         01/18/12                                                                                                 01/19/12

                                           L I S T   O F   S U B C O N T R A C T O R S





BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   07     SCHWAGER-DAVIS                                               POST TENSIONING AND RELATED

          SAN JOSE CA



          VINTAGE PAVING                                               AC PAVING AND RELATED

          WINTERS CA





BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   01     ALL STEEL FENCE                                              FENCING

          LATHROP CA



          AVAR                                                         MICRO TILE

          FREMONT CA



          BAY CITIES                                                   GRADING / PAVING UNDERGROUND

          CONCORD CA



          BLEYCO                                                       ELECTRIC

          CASTRO VALLEY CA



          CENTRAL STRIPING                                             STRIPING

          RANCHO CORDOVA CA



          CONFAB                                                       PRECAST

          LATHROP CA



          DEBORIN CONSTRUCTION                                         DECK TREATMENT

          FRENCH CAMP CA



          F B D VANGUARD                                               RAIL

          LIVERMORE CA

CONTINUED ON NEXT PAGE
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BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   01     GEO CORE SOLUTIONS                                           CELL CONCRETE

          FRESNO CA



          GREEN VISTA                                                  EROSION CONTROL

          OAKLAND CA



          HARRIS SALINAS                                               REBAR

          LIVERMORE CA



          J J NGUYEN INC                                               LANDSCAPE

          SAN JOSE CA



          R E MAHER                                                    MINOR CONCRETE

          AMERICAN CANYON CA



          SAHWARB DAVIS                                                PRESTRESSING

          SAN JOSE CA



          STATEWIDE                                                    SAFETY SIGNS, TRAFFIC CONTROL

          FAIRFIELD CA





BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   03     BAY CITIES PAVING AND GRADING INC                            PAVING, GRADING, AND UNDERGROUND

          CONCORD CA



          BLEYCO INC                                                   ELECTRICAL

          CASTRO VALLEY CA



          CENTRAL STRIPING SERVICE INC                                 STRIPING AND MARKERS

          RANCHO CORDOVA CA

CONTINUED ON NEXT PAGE
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BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   03     CONDON JOHNSON INC AND ASSOCIATES                            MICROPILES

          OAKLAND CA



          DEBRUIN CONSTRUCTION INC                                     POLYESTER CONCRETE

          FRENCH CAMP CA



          DECKER LANDSCAPING INC                                       LANDSCAPING

          ROCKLIN CA



          FOUNDATION CONSTRUCTORS INC                                  CONCRETE AND CISS PILING

          OAKLEY CA



          GEOCEL SOLUTION INC                                          CELLULAR CONCRETE

          FRESNO CA



          HARRIS SALINAS REBAR INC                                     REBAR

          LIVERMORE CA



          M B I MIDSTATE BARRIER INC                                   SIGN STRUCTURES

          STOCKTON CA



          M F MAHER INC                                                MINOR CONCRETE

          VALLEJO CA



          SCHWAGER DAVIS INC                                           POST TENSIONING

          SAN JOSE CA



          SILVERADO CONTRACTORS                                        DEMOLITION

          OAKLAND CA
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BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   05     BAY CITIES                                                   AC PAVING, ROADWORK, UNDERGROUND

          CONCORD CA



          BLEYCO                                                       ELECTRICAL

          CASTRO VALLEY CA



          CENTRAL STRIPING                                             STRIPING AND MARKERS

          RANCHO CORDOVA CA



          CONDON JOHNSON                                               MICROPILE

          OAKLAND CA



          FARWEST                                                      TRAFFIC CONTROL, CONSTRUCTION SIGNS AND DELINEATORS

          LODI CA



          FOUNDATION CONSTRUCTORS                                      DRIVEN PILE

          OAKLEY CA



          GEO CELL SOLUTIONS                                           CELLULAR CONCRETE

          FRESNO CA



          GERCO                                                        SIGN STRUCTURES

          AUBURN CA



          HARRIS SALINAS                                               REBAR

          LIVERMORE CA



          JJ NGUYEN INC                                                LANDSCAPING

          SAN JOSE CA



          OLIVIERA FENCE                                               METAL RAIL AND FENCE

          SANTA CLARA CA

CONTINUED ON NEXT PAGE
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BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   05     RE MAHER                                                     MINOR CONCRETE FLATWORK

          AMERICAN CANYON CA



          SCHWAGGER DAVIS                                              POST TENSIONING

          SAN JOSE CA



          VANGUARD                                                     CONCRETE BARRIER

          LIVERMORE CA



          WESTERN TRAFFIC SUPPLY LLC                                   PCMS BOARDS

          PLEASANTON CA





BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   02     BLEYCO                                                       ELECTRICAL

          CASTRO VALLEY CA



          CELL CRETE                                                   CELLULAR CONCRETE

          HAYWARD CA



          CENTRAL STRIPING                                             STRIPING

          RANCHO CORDOVA CA



          CMC REBAR                                                    REBAR

          STOCKTON CA



          CONDON JOHNSON                                               MICRO PILE

          OAKLAND CA



          DSI                                                          PRE STRESS

          LONG BEACH CA

CONTINUED ON NEXT PAGE
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BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   02     FOUNDATION CONSTRUCTORS                                      DRIVEN PILES

          OAKLEY CA



          GERCO                                                        OVER HEAD SIGNS

          AUBURN CA



          JJ NGUEYEN INC                                               LANDSCAPING

          SAN JOSE CA



          OLIVIERA FENCE                                               RAILING

          SANTA CLARA CA



          RE MAHER                                                     MINOR CONCRETE

          AMERICAN CANYON CA



          TRUESDALE CORP                                               TREAT BRIDGE DECKS

          TEMPE AZ



          VANGUARD                                                     CONCRETE BARRIER

          LIVERMORE CA





BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   06     ACL                                                          BARRIER

          ONTARIO CA



          CENTRAL STRIPING                                             STRIPING

          RANCHO CORDOVA CA



          CLEVELAND                                                    DEMO

          OAKLAND CA

CONTINUED ON NEXT PAGE
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BIDDER ID NAME AND ADDRESS                                            DESCRIPTION OF PORTION OF WORK SUBCONTRACTED

_________ ____________________________________________________________ ____________________________________________________________



   06     CONDON-JOHNSON                                               MICROPILE

          OAKLAND CA



          CONFAB                                                       PRECAST

          LATHROP CA



          DEBEURIN                                                     POLYESTER

          FRENCH CAMP CA



          FOUNDATION                                                   PILING

          OAKLEY CA



          GEOCELL                                                      CELLULAR CONCRETE

          FRESNO CA



          GERCO                                                        SIGNS

          GRASS VALLEY CA



          HARRIS REBAR                                                 REBAR

          LIVERMORE CA



          R E MAHER                                                    MINOR CONCRETE

          AMERICAN CANYON CA



          ROYAL ELECTRIC                                               ELECTRICAL

          SACRAMENTO CA



          SCHWAGER DAVIS                                               PRESTRESSING

          SAN JOSE CA
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    ITEM      ITEM                                                   UNIT OF     ESTIMATED

     NO.      CODE                  ITEM DESCRIPTION                 MEASURE     QUANTITY          BID              AMOUNT

------------------------------------------------------------------------------------------------------------------------------------




      1     070012      PROGRESS SCHEDULE (CRITICAL PATH METHOD)       LS     LUMP SUM           15,000.00        15,000.00

      2     070018      TIME-RELATED OVERHEAD                          WDAY        855            3,000.00     2,565,000.00

      3     071325      TEMPORARY FENCE (TYPE ESA)                     M         1,280               10.00        12,800.00

      4     074016      CONSTRUCTION SITE MANAGEMENT                   LS     LUMP SUM           15,000.00        15,000.00

      5     074018      HEALTH AND SAFETY PLAN                         LS     LUMP SUM            5,000.00         5,000.00

      6     074019      PREPARE STORM WATER POLLUTION                  LS     LUMP SUM            2,500.00         2,500.00

                        PREVENTION PLAN

      7     022005      TURBIDITY CONTROL                              LS     LUMP SUM           15,000.00        15,000.00

      8     074028      TEMPORARY FIBER ROLL                           M         4,400               10.00        44,000.00

      9     074029      TEMPORARY SILT FENCE                           M         3,300               10.00        33,000.00

     10     074033      TEMPORARY CONSTRUCTION ENTRANCE                EA            8            1,500.00        12,000.00

     11     074034      TEMPORARY COVER                                M2        4,430                7.50        33,225.00

     12     074035      TEMPORARY CHECK DAM                            M           100               35.00         3,500.00

     13     074037      MOVE-IN/MOVE-OUT                               EA            8              750.00         6,000.00

                        (TEMPORARY EROSION CONTROL)

     14     074038      TEMPORARY DRAINAGE INLET PROTECTION            EA           57              250.00        14,250.00

     15     074040      TEMPORARY HYDRAULIC MULCH                      M2       17,700                 .85        15,045.00

                        (BONDED FIBER MATRIX)

     16     074041      STREET SWEEPING                                LS     LUMP SUM          100,000.00       100,000.00

     17     074043      TEMPORARY CONCRETE WASHOUT BIN                 EA           58              500.00        29,000.00

     18     074056      RAIN EVENT ACTION PLAN                         EA          150              500.00        75,000.00

     19     074057      STORM WATER ANNUAL REPORT                      EA            5            2,000.00        10,000.00

     20     074058      STORM WATER SAMPLING AND ANALYSIS DAY          EA           56              350.00        19,600.00

     21     022006      DEWATERING AND NON-STORM WATER DISCHARGE       LS     LUMP SUM           25,000.00        25,000.00

                        CONTROL

     22     120090      CONSTRUCTION AREA SIGNS                        LS     LUMP SUM            5,500.00         5,500.00

     23     120100      TRAFFIC CONTROL SYSTEM                         LS     LUMP SUM           75,000.00        75,000.00

     24     120159      TEMPORARY TRAFFIC STRIPE (PAINT)               M         2,400                3.25         7,800.00

     25     120165      CHANNELIZER (SURFACE MOUNTED)                  EA            8               40.00           320.00

     26     120300      TEMPORARY PAVEMENT MARKER                      EA          580                6.15         3,567.00

     27     128650      PORTABLE CHANGEABLE MESSAGE SIGN               LS     LUMP SUM        1,000,000.00     1,000,000.00

     28     129000      TEMPORARY RAILING (TYPE K)                     M           420               25.00        10,500.00

     29     129150      TEMPORARY TRAFFIC SCREEN                       M           420               10.00         4,200.00

     30     150206      ABANDON CULVERT                                M           650               50.00        32,500.00

     31     150221      ABANDON INLET                                  EA            4              605.00         2,420.00

     32     150608      REMOVE CHAIN LINK FENCE                        M            36               15.00           540.00

     33     150620      REMOVE GATE                                    EA            4              350.00         1,400.00

     34     150662      REMOVE METAL BEAM GUARD RAILING                M            70               25.00         1,750.00
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------------------------------------------------------------------------------------------------------------------------------------


    ITEM      ITEM                                                   UNIT OF     ESTIMATED

     NO.      CODE                  ITEM DESCRIPTION                 MEASURE     QUANTITY          BID              AMOUNT

------------------------------------------------------------------------------------------------------------------------------------




     35     141103      REMOVE YELLOW THERMOPLASTIC TRAFFIC            M           150               30.00         4,500.00

                        STRIPE (HAZARDOUS WASTE)

     36     150714      REMOVE THERMOPLASTIC TRAFFIC STRIPE            M         2,030                6.00        12,180.00

     37     150715      REMOVE THERMOPLASTIC PAVEMENT MARKING          M2            4              250.00         1,000.00

     38     150742      REMOVE ROADSIDE SIGN                           EA           34              100.00         3,400.00

     39     150760      REMOVE SIGN STRUCTURE                          EA            2            6,000.00        12,000.00

     40     150805      REMOVE CULVERT                                 M           930               35.00        32,550.00

     41     022007      REMOVE ASBESTOS CEMENT PIPE                    M           230               80.00        18,400.00

     42     150820      REMOVE INLET                                   EA           44               45.00         1,980.00

     43     150846      REMOVE CONCRETE PAVEMENT                       M3          130               40.00         5,200.00

     44     150860      REMOVE BASE AND SURFACING                      M3        5,320               11.50        61,180.00

     45     022008      SALVAGE QWICK KURB CHANNELIZER SYSTEM          M           380               15.00         5,700.00

     46     022009      RECONSTRUCT ROCK SLOPE PORTECTION              M3          310              230.00        71,300.00

                        (1T, METHOD B)

     47     152386      RELOCATE ROADSIDE SIGN-ONE POST                EA            3              200.00           600.00

     48     152387      RELOCATE ROADSIDE SIGN-TWO POST                EA            4              375.00         1,500.00

     49     022010      SEWER VIDEO SURVEY                             LS     LUMP SUM           15,000.00        15,000.00

     50     022011      VIBRATION MONITORING                           LS     LUMP SUM           20,000.00        20,000.00

     51     022012      PHOTO SURVEY OF EXISTING FACILITIES            LS     LUMP SUM           10,000.00        10,000.00

     52     153103      COLD PLANE ASPHALT CONCRETE PAVEMENT           M2       19,900                1.25        24,875.00

     53 (F) 153225      PREPARE CONCRETE BRIDGE DECK SURFACE           M2        4,210                1.50         6,315.00

     54     153229      REMOVE CONCRETE BARRIER (TYPE K)               M         2,380               15.00        35,700.00

     55     022013      REMOVE CONCRETE BARRIER (TYPE 60SC)            M           340               70.00        23,800.00

     56     153235      CLEAN BRIDGE DECK                              M2      113,300                 .75        84,975.00

     57     155003      CAP INLET                                      EA            1            1,225.00         1,225.00

     58     156590      REMOVE CRASH CUSHION (SAND FILLED)             EA            1            1,000.00         1,000.00

     59     157561      BRIDGE REMOVAL (PORTION), LOCATION A           LS     LUMP SUM           19,000.00        19,000.00

     60     157562      BRIDGE REMOVAL (PORTION), LOCATION B           LS     LUMP SUM           26,000.00        26,000.00

     61     157563      BRIDGE REMOVAL (PORTION), LOCATION C           LS     LUMP SUM           25,000.00        25,000.00

     62     157564      BRIDGE REMOVAL (PORTION), LOCATION D           LS     LUMP SUM           30,000.00        30,000.00

     63     480501      JACKING SUPERSTRUCTURE                         LS     LUMP SUM           20,000.00        20,000.00

     64     160101      CLEARING AND GRUBBING                          LS     LUMP SUM           15,000.00        15,000.00

     65     190101      ROADWAY EXCAVATION                             M3       32,400               10.00       324,000.00

     66     022014      ROADWAY EXCAVATION (TYPE H)                    M3       11,200               10.00       112,000.00

     67     022046      ROADWAY EXCAVATION (CLASS II)                  M3           58              400.00        23,200.00

     68     190110      LEAD COMPLIANCE PLAN                           LS     LUMP SUM            2,500.00         2,500.00

     69     190113      ASBESTOS COMPLIANCE PLAN                       LS     LUMP SUM           15,000.00        15,000.00

     70     022015      CONTAMINATED MATERIAL SAMPLING AND             LS     LUMP SUM           15,000.00        15,000.00

                        ANALYSIS
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------------------------------------------------------------------------------------------------------------------------------------


    ITEM      ITEM                                                   UNIT OF     ESTIMATED

     NO.      CODE                  ITEM DESCRIPTION                 MEASURE     QUANTITY          BID              AMOUNT

------------------------------------------------------------------------------------------------------------------------------------




     71     022016      ASBESTOS INSPECTION (BRIDGE REMOVAL)           LS     LUMP SUM           10,000.00        10,000.00

     72 (F) 192003      STRUCTURE EXCAVATION (BRIDGE)                  M3          194              125.00        24,250.00

     73     022017      STRUCTURE EXCAVATION (DUCT BANK)               M3        1,630               45.00        73,350.00

     74 (F) 192023      STRUCTURE EXCAVATION (TYPE H)                  M3          163               80.00        13,040.00

     75 (F) 022018      STRUCTURE EXCAVATION (CLASS II)                M3          325               85.00        27,625.00

     76     022019      STRUCTURE BACKFILL (RSP)                       M3          320               80.00        25,600.00

     77 (F) 193003      STRUCTURE BACKFILL (BRIDGE)                    M3          615               80.00        49,200.00

     78     022020      STRUCTURE BACKFILL (DUCT BANK)                 M3        1,300               35.00        45,500.00

     79     198009      IMPORTED BORROW (LIGHTWEIGHT AGGREGATE)        M3          530              100.00        53,000.00

     80     022021      LIGHTWEIGHT EMBANKMENT MATERIAL                M3       30,000               50.00     1,500,000.00

                        (CELLULAR CONCRETE)

     81     200001      HIGHWAY PLANTING                               LS     LUMP SUM        1,000,000.00     1,000,000.00

     82     200101      IMPORTED TOPSOIL                               M3        4,930               45.00       221,850.00

     83     200114      ROCK BLANKET                                   M2          780               75.00        58,500.00

     84     203016      EROSION CONTROL (TYPE D)                       M2       13,000                 .75         9,750.00

     85     203018      EROSION CONTROL (NETTING)                      M2        1,750                7.00        12,250.00

     86     203021      FIBER ROLLS                                    M         1,460               13.50        19,710.00

     87     203025      COMPOST (INCORPORATE)                          M2          600                6.50         3,900.00

     88     203026      MOVE-IN/MOVE-OUT (EROSION CONTROL)             EA           12              750.00         9,000.00

     89     204099      PLANT ESTABLISHMENT WORK                       LS     LUMP SUM           60,000.00        60,000.00

     90     208000      IRRIGATION SYSTEM                              LS     LUMP SUM          485,000.00       485,000.00

     91     022022      NPS 4 AIR LINE (BRIDGE)                        M           130              345.00        44,850.00

     92     022023      NPS 10 SEWER LINE (BRIDGE)                     M           170              325.00        55,250.00

     93     022024      NPS 18 SEWER CASING PIPE (BRIDGE)              M           150              465.00        69,750.00

     94     022025      150 MM PLASTIC PIPE (SCHEDULE 40)              M            60              150.00         9,000.00

                        IRRIGATION SLEEVE

     95     208731      200 MM CORRUGATED HIGH DENSITY                 M            53              150.00         7,950.00

                        POLYETHYLENE PIPE CONDUIT

     96     208733      300 MM CORRUGATED HIGH DENSITY                 M             5              175.00           875.00

                        POLYETHYLENE PIPE CONDUIT

     97     260201      CLASS 2 AGGREGATE BASE                         M3        8,190               25.00       204,750.00

     98     022026      DECOMPOSED GRANITE                             M3           94              100.00         9,400.00

     99     260301      CLASS 3 AGGREGATE BASE                         M3          550               40.00        22,000.00

    100     390131      HOT MIX ASPHALT                                TONN     16,000               75.00     1,200,000.00

    101     390134      HOT MIX ASPHALT (OPEN GRADED)                  TONN      3,130               75.00       234,750.00

    102     394060      DATA CORE                                      LS     LUMP SUM            5,000.00         5,000.00

    103     397001      ASPHALTIC EMULSION (PAINT BINDER)              TONN         21            1,500.00        31,500.00

    104     397005      TACK COAT                                      TONN         57              720.00        41,040.00
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    ITEM      ITEM                                                   UNIT OF     ESTIMATED

     NO.      CODE                  ITEM DESCRIPTION                 MEASURE     QUANTITY          BID              AMOUNT

------------------------------------------------------------------------------------------------------------------------------------




    105     043452      FURNISH PRECAST PRESTRESSED PILING             M         1,327              600.00       796,200.00

                        (0.610 M OCTAGONAL)

    106     043453      DRIVE PRECAST PRESTRESSED PILE                 EA           49            2,000.00        98,000.00

                        (0.610 M OCTAGONAL)

    107     499022      FURNISH CAST-IN-STEEL-SHELL CONCRETE           M           248              115.00        28,520.00

                        PILING (406 MM)

    108     499023      DRIVE CAST-IN-STEEL-SHELL CONCRETE             EA           12            4,750.00        57,000.00

                        PILE (406 MM)

    109     043454      MICROPILE                                      EA           23           14,000.00       322,000.00

    110     043455      PRESTRESSING, LONGITUDINAL                     LS     LUMP SUM          300,000.00       300,000.00

    111     043456      PRESTRESSING, TRANSVERSE                       LS     LUMP SUM          150,000.00       150,000.00

    112 (F) 043457      LEVELING CONCRETE                              M3           54               35.00         1,890.00

    113 (F) 510051      STRUCTURAL CONCRETE, BRIDGE FOOTING            M3          172              275.00        47,300.00

    114 (F) 510053      STRUCTURAL CONCRETE, BRIDGE                    M3        2,944              775.00     2,281,600.00

    115 (F) 043458      STRUCTURAL CONCRETE, BIKEPATH                  M3          172            1,800.00       309,600.00

    116 (F) 510072      STRUCTURAL CONCRETE, BARRIER SLAB              M3          188              315.00        59,220.00

    117 (F) 043459      OVERHEAD SIGN FOUNDATION                       EA            2            5,000.00        10,000.00

    118 (F) 043460      UTILITY VAULT                                  EA            1           20,000.00        20,000.00

    119 (F) 510086      STRUCTURAL CONCRETE, APPROACH SLAB             M3           70              750.00        52,500.00

                        (TYPE N)

    120 (F) 510502      MINOR CONCRETE (MINOR STRUCTURE)               M3          329              900.00       296,100.00

    121     510526      MINOR CONCRETE (BACKFILL)                      M3           11            1,000.00        11,000.00

    122 (F) 511064      FRACTURED RIB TEXTURE                          M2           72              250.00        18,000.00

    123     043461      EPOXY GROUT DOWEL                              M         1,675               40.00        67,000.00

    124     043462      FURNISH PRECAST CONCRETE SLAB                  EA           42            1,500.00        63,000.00

                        (BIKEPATH)

    125     043463      ERECT PRECAST CONCRETE SLAB                    EA           42            1,550.00        65,100.00

                        (BIKEPATH)

    126 (F) 043464      FURNISH PRECAST CONCRETE SLAB                  EA            1           60,000.00        60,000.00

    127 (F) 043465      ERECT PRECAST CONCRETE SLAB                    EA            1           15,500.00        15,500.00

    128 (F) 043466      PRECAST WALL (TYPE 1)                          M2          168              350.00        58,800.00

    129 (F) 043467      PRECAST WALL (TYPE 2)                          M2          660              380.00       250,800.00

    130 (F) 043468      FURNISH POLYESTER CONCRETE OVERLAY             M3           35            2,250.00        78,750.00

                        (12 MM)

    131 (F) 043469      PLACE POLYESTER CONCRETE OVERLAY               M2        2,895               20.00        57,900.00

                        (12 MM)

    132 (F) 043470      FURNISH POLYESTER CONCRETE OVERLAY             M3           53            2,250.00       119,250.00

                        (20 MM)
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     NO.      CODE                  ITEM DESCRIPTION                 MEASURE     QUANTITY          BID              AMOUNT
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    133 (F) 043471      PLACE POLYESTER CONCRETE OVERLAY               M2        2,664               20.00        53,280.00

                        (20 MM)

    134     515074      CORE CONCRETE (101 MM - 150 MM)                M           100              150.00        15,000.00

    135 (F) 518051      PTFE SPHERICAL BEARING                         EA           10            9,500.00        95,000.00

    136     000001      ITEM DELETED PER ADDENDUM                      LS     LUMP SUM                 .00             0.00

    137     000002      ITEM DELETED PER ADDENDUM                      LS     LUMP SUM                 .00             0.00

    138     043474      BIKEPATH EXPANSION JOINT                       M            12            6,000.00        72,000.00

    139     043475      INSTALL MODULAR JOINT SEAL ASSEMBLY            EA            1           30,000.00        30,000.00

    140 (F) 520102      BAR REINFORCING STEEL (BRIDGE)                 KG      620,000                2.75     1,705,000.00

    141 (F) 520110      BAR REINFORCING STEEL (EPOXY COATED)           KG        3,550                4.00        14,200.00

                        (BRIDGE)

    142 (F) 043476      BAR REINFORCING STEEL (BARRIER SLAB)           KG       13,500                2.75        37,125.00

    143 (F) 520120      HEADED BAR REINFORCEMENT                       EA        4,920               25.00       123,000.00

    144 (F) 540102      TREAT BRIDGE DECK                              M2      113,285                2.00       226,570.00

    145     540108      FURNISH BRIDGE DECK TREATMENT MATERIAL         L        51,495               10.00       514,950.00

    146 (F) 560218      FURNISH SIGN STRUCTURE (TRUSS)                 KG       20,892               10.00       208,920.00

    147 (F) 560219      INSTALL SIGN STRUCTURE (TRUSS)                 KG       20,892                1.50        31,338.00

    148     560233      FURNISH FORMED PANEL SIGN (OVERHEAD)           M2           71              165.00        11,715.00

    149     560238      FURNISH SINGLE SHEET ALUMINUM SIGN             M2           17              150.00         2,550.00

                        (1.6 MM-UNFRAMED)

    150     560242      FURNISH SINGLE SHEET ALUMINUM SIGN             M2            8              200.00         1,600.00

                        (2.0 MM-FRAMED)

    151     562002      METAL (BARRIER MOUNTED SIGN)                   KG          240               20.00         4,800.00

    152     566011      ROADSIDE SIGN - ONE POST                       EA           21              245.00         5,145.00

    153     566012      ROADSIDE SIGN - TWO POST                       EA            1              660.00           660.00

    154     568016      INSTALL SIGN PANEL ON EXISTING FRAME           M2           54              130.00         7,020.00

    155     022027      DIRECTIONAL SIGN                               EA            2            1,000.00         2,000.00

    156     641132      300 MM PLASTIC PIPE                            M            63              200.00        12,600.00

    157     641134      450 MM PLASTIC PIPE                            M           620              155.00        96,100.00

    158     641136      600 MM PLASTIC PIPE                            M           500              185.00        92,500.00

    159     665733      450 MM SLOTTED CORRUGATED STEEL PIPE           M            21              500.00        10,500.00

                        (2.01 MM THICK)

    160     682045      CLASS 3 PERMEABLE MATERIAL                     M3            2.7            265.00           715.50

    161     022028      300 MM PLASTIC FLARED END SECTION              EA            3              115.00           345.00

    162     022029      450 MM PLASTIC FLARED END SECTION              EA            1              200.00           200.00

    163     727901      MINOR CONCRETE (DITCH LINING)                  M3          110              205.00        22,550.00

    164     022030      GEOTEXTILE FILTER FABRIC                       M2          470                5.00         2,350.00

    165     731502      MINOR CONCRETE (MISCELLANEOUS                  M3          330              600.00       198,000.00

                        CONSTRUCTION)
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    166 (F) 750001      MISCELLANEOUS IRON AND STEEL                   KG        5,040                2.85        14,364.00

    167 (F) 750498      MISCELLANEOUS METAL                            KG          330               50.00        16,500.00

                        (RESTRAINER - CABLE TYPE)

    168 (F) 750501      MISCELLANEOUS METAL (BRIDGE)                   KG       28,420                7.00       198,940.00

    169 (F) 750505      BRIDGE DECK DRAINAGE SYSTEM                    KG        4,200               11.75        49,350.00

    170     800391      CHAIN LINK FENCE (TYPE CL-1.8)                 M           500               60.00        30,000.00

    171     820107      DELINEATOR (CLASS 1)                           EA           22               45.00           990.00

    172     820141      OBJECT MARKER (TYPE K-1)                       EA            7               45.00           315.00

    173     022031      WELDED WIRE STEEL RAILING                      M           870              195.00       169,650.00

    174 (F) 043477      BIKEPATH RAILING                               M           624            1,100.00       686,400.00

    175     839521      CABLE RAILING                                  M            93               80.00         7,440.00

    176     839631      CRASH CUSHION MODULE, SAND FILLED              EA           14              500.00         7,000.00

    177     839710      CONCRETE BARRIER (TYPE 60S)                    M           630              100.00        63,000.00

    178     839712      CONCRETE BARRIER (TYPE 60SC)                   M         1,140              125.00       142,500.00

    179 (F) 839717      CONCRETE BARRIER (TYPE 732 MODIFIED)           M           777              285.00       221,445.00

    180     022032      75 MM BLACK THERMOPLASTIC TRAFFIC STRIPE       M         9,720                1.85        17,982.00

    181     840515      THERMOPLASTIC PAVEMENT MARKING                 M2          230               50.00        11,500.00

    182     840561      100 MM THERMOPLASTIC TRAFFIC STRIPE            M        25,200                1.00        25,200.00

    183     840563      200 MM THERMOPLASTIC TRAFFIC STRIPE            M           170                3.25           552.50

    184     840570      100 MM THERMOPLASTIC TRAFFIC STRIPE            M        25,100                1.00        25,100.00

                        (BROKEN 10.98 M - 3.66 M)

    185     840571      100 MM THERMOPLASTIC TRAFFIC STRIPE            M         1,490                 .65           968.50

                        (BROKEN 5.18 M - 2.14 M)

    186     022033      100 MM THERMOPLASTIC TRAFFIC STRIPE            M            97                1.25           121.25

                        (BROKEN 3.05 M - 1.52 M)

    187     840656      PAINT TRAFFIC STRIPE (2-COAT)                  M         3,180                 .50         1,590.00

    188     840666      PAINT PAVEMENT MARKING (2-COAT)                M2           44               27.00         1,188.00

    189     842000      PARKING BUMPER (PRECAST CONCRETE)              EA           43               75.00         3,225.00

    190     850101      PAVEMENT MARKER (NON-REFLECTIVE)               EA        6,960                2.00        13,920.00

    191     850111      PAVEMENT MARKER (RETROREFLECTIVE)              EA        3,110                3.00         9,330.00

    192     022034      ROADWAY AND GIRDER LEVEL EASTBOUND             LS     LUMP SUM        1,000,000.00     1,000,000.00

    193     022035      UNDERGROUND AND ROADWAY AT GRADE               LS     LUMP SUM        2,200,000.00     2,200,000.00

    194     022036      SCADA REMOTE TERMINAL UNIT SYSTEM              LS     LUMP SUM           75,000.00        75,000.00

    195     022037      CALL BOX SYSTEM                                LS     LUMP SUM           25,000.00        25,000.00

    196     022038      STRONG MOTION DETECTION SYSTEM                 LS     LUMP SUM           80,000.00        80,000.00

    197     860090      MAINTAINING EXISTING TRAFFIC MANAGEMENT        LS     LUMP SUM            3,500.00         3,500.00

                        SYSTEM ELEMENTS DURING CONSTRUCTION

    198     022039      FURNISH BIKEWAY LIGHTING LUMINAIRE             EA           17            1,300.00        22,100.00
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    199     022040      FURNISH BIKEWAY LIGHT POLE                     EA           17              825.00        14,025.00

    200     022041      TRAFFIC OPERATIONS SYSTEM                      LS     LUMP SUM          385,000.00       385,000.00

    201     022042      REMOVAL ELECTRICAL                             LS     LUMP SUM           30,000.00        30,000.00

    202     022043      REMOVABLE BOLLARD                              EA            4              750.00         3,000.00

    203     022044      SERVICE PLATFORM                               EA            1           95,000.00        95,000.00

    204     994425      BENCH                                          EA            2            2,250.00         4,500.00

    205     994901      TRASH RECEPTACLE                               EA            2              750.00         1,500.00

    206     000003      ITEM DELETED PER ADDENDUM                      LS     LUMP SUM                 .00             0.00

    207     043526      INSTALL SEISMIC JOINT                          LS     LUMP SUM           40,000.00        40,000.00

                        (ABUTMENT E 23R)

    208     999990      MOBILIZATION                                   LS     LUMP SUM        2,800,000.00     2,800,000.00



                                                                                                   A)         28,704,096.75

                                                                                                   B)  125 DAYS X   10500

                                                                                                          -----------------

                                                                                                  A+B)        30,016,596.75
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ITEM|            SECOND             |            THIRD              |            FOURTH             |            FIFTH

    |       BID         AMOUNT      |       BID         AMOUNT      |       BID         AMOUNT      |       BID         AMOUNT

    |-------------------------------|-------------------------------|-------------------------------|-------------------------------


  1 |        15,000.00      15000.00|        10,000.00      10000.00|         5,000.00       5000.00|        20,000.00      20000.00


  2 |           800.00     684000.00|           700.00     598500.00|         3,700.00    3163500.00|           800.00     684000.00


  3 |             7.50       9600.00|             6.00       7680.00|            15.00      19200.00|            12.00      15360.00


  4 |        45,000.00      45000.00|        60,000.00      60000.00|        50,000.00      50000.00|        80,000.00      80000.00


  5 |           500.00        500.00|         4,000.00       4000.00|         5,000.00       5000.00|        10,000.00      10000.00


  6 |         6,000.00       6000.00|         5,000.00       5000.00|         2,000.00       2000.00|        10,000.00      10000.00


  7 |        70,000.00      70000.00|        25,000.00      25000.00|        10,000.00      10000.00|        10,000.00      10000.00


  8 |             8.00      35200.00|            10.00      44000.00|            10.00      44000.00|            10.00      44000.00


  9 |             6.00      19800.00|             7.00      23100.00|            10.00      33000.00|             9.00      29700.00


 10 |         4,500.00      36000.00|         2,500.00      20000.00|         2,500.00      20000.00|         2,800.00      22400.00


 11 |             2.50      11075.00|             2.00       8860.00|             2.50      11075.00|             3.50      15505.00


 12 |            13.00       1300.00|            50.00       5000.00|            30.00       3000.00|            40.00       4000.00


 13 |           769.23       6153.84|           750.00       6000.00|           750.00       6000.00|           500.00       4000.00


 14 |           250.00      14250.00|           250.00      14250.00|           170.00       9690.00|           150.00       8550.00


 15 |              .84      14868.00|             1.50      26550.00|             1.25      22125.00|              .80      14160.00


 16 |        40,000.00      40000.00|        50,000.00      50000.00|        25,000.00      25000.00|       100,000.00     100000.00


 17 |           140.00       8120.00|           100.00       5800.00|           700.00      40600.00|           500.00      29000.00


 18 |           500.00      75000.00|           500.00      75000.00|           500.00      75000.00|           500.00      75000.00


 19 |         2,000.00      10000.00|         2,000.00      10000.00|         2,000.00      10000.00|         2,000.00      10000.00


 20 |           150.00       8400.00|           750.00      42000.00|           300.00      16800.00|           500.00      28000.00


 21 |       110,000.00     110000.00|        25,000.00      25000.00|        25,000.00      25000.00|        50,000.00      50000.00


 22 |         4,375.00       4375.00|         6,000.00       6000.00|        20,000.00      20000.00|        10,000.00      10000.00


 23 |        70,000.00      70000.00|       150,000.00     150000.00|        50,000.00      50000.00|       200,000.00     200000.00


 24 |             1.25       3000.00|             1.50       3600.00|             1.25       3000.00|             1.25       3000.00


 25 |           115.00        920.00|            45.00        360.00|            75.00        600.00|            30.00        240.00




 26 |             3.75       2175.00|             4.00       2320.00|             3.50       2030.00|             3.50       2030.00


 27 |       875,000.00     875000.00|       900,000.00     900000.00|       700,000.00     700000.00|       850,000.00     850000.00


 28 |            30.00      12600.00|            15.00       6300.00|            15.00       6300.00|            65.00      27300.00


 29 |            15.00       6300.00|             8.00       3360.00|             8.00       3360.00|            30.00      12600.00


 30 |            45.00      29250.00|            50.00      32500.00|            50.00      32500.00|            50.00      32500.00


 31 |           600.00       2400.00|           475.00       1900.00|           500.00       2000.00|         1,000.00       4000.00


 32 |            50.00       1800.00|            40.00       1440.00|            40.00       1440.00|            30.00       1080.00


 33 |           220.00        880.00|           300.00       1200.00|           750.00       3000.00|         1,000.00       4000.00


 34 |            65.00       4550.00|            70.00       4900.00|            85.00       5950.00|            35.00       2450.00


 35 |            14.00       2100.00|            15.00       2250.00|            13.00       1950.00|             4.00        600.00


 36 |             1.00       2030.00|             2.00       4060.00|             1.00       2030.00|             2.00       4060.00


 37 |           110.00        440.00|           120.00        480.00|           100.00        400.00|            30.00        120.00


 38 |            85.00       2890.00|           125.00       4250.00|           150.00       5100.00|           200.00       6800.00


 39 |         3,300.00       6600.00|         5,000.00      10000.00|        10,000.00      20000.00|         7,500.00      15000.00
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    |-------------------------------|-------------------------------|-------------------------------|-------------------------------


ITEM|            SECOND             |            THIRD              |            FOURTH             |            FIFTH

    |       BID         AMOUNT      |       BID         AMOUNT      |       BID         AMOUNT      |       BID         AMOUNT

    |-------------------------------|-------------------------------|-------------------------------|-------------------------------


 40 |            35.00      32550.00|            40.00      37200.00|            40.00      37200.00|            40.00      37200.00


 41 |            40.00       9200.00|            80.00      18400.00|            80.00      18400.00|            80.00      18400.00


 42 |           800.00      35200.00|           300.00      13200.00|           300.00      13200.00|           300.00      13200.00


 43 |            75.00       9750.00|            45.00       5850.00|            40.00       5200.00|            40.00       5200.00


 44 |            17.00      90440.00|            15.00      79800.00|            14.00      74480.00|            15.00      79800.00


 45 |            15.00       5700.00|            10.00       3800.00|            40.00      15200.00|            25.00       9500.00


 46 |           150.00      46500.00|            45.00      13950.00|            40.00      12400.00|            45.00      13950.00


 47 |           330.00        990.00|           225.00        675.00|           100.00        300.00|           350.00       1050.00


 48 |           660.00       2640.00|           400.00       1600.00|           100.00        400.00|           525.00       2100.00


 49 |        50,000.00      50000.00|        10,000.00      10000.00|         5,000.00       5000.00|        35,000.00      35000.00


 50 |        20,000.00      20000.00|        20,000.00      20000.00|        15,000.00      15000.00|        25,000.00      25000.00


 51 |       100,000.00     100000.00|        15,000.00      15000.00|        15,000.00      15000.00|        25,000.00      25000.00


 52 |             2.00      39800.00|             1.50      29850.00|             1.25      24875.00|             1.00      19900.00


 53 |             3.20      13472.00|             2.00       8420.00|             3.25      13682.50|             2.00       8420.00


 54 |            13.00      30940.00|            11.00      26180.00|            10.00      23800.00|            11.00      26180.00


 55 |            70.00      23800.00|            62.00      21080.00|            51.00      17340.00|            50.00      17000.00


 56 |             1.00     113300.00|             1.00     113300.00|             1.50     169950.00|              .75      84975.00


 57 |         3,000.00       3000.00|           850.00        850.00|         1,000.00       1000.00|         1,500.00       1500.00


 58 |         2,000.00       2000.00|           700.00        700.00|           500.00        500.00|         5,000.00       5000.00


 59 |        20,000.00      20000.00|        20,000.00      20000.00|        20,000.00      20000.00|        20,000.00      20000.00


 60 |       125,000.00     125000.00|        40,000.00      40000.00|        30,000.00      30000.00|        30,000.00      30000.00


 61 |        15,000.00      15000.00|        50,000.00      50000.00|        25,000.00      25000.00|        25,000.00      25000.00


 62 |        50,000.00      50000.00|        40,000.00      40000.00|        31,000.00      31000.00|        30,000.00      30000.00


 63 |        50,000.00      50000.00|        35,000.00      35000.00|        35,000.00      35000.00|        15,000.00      15000.00


 64 |         7,000.00       7000.00|        15,000.00      15000.00|        11,000.00      11000.00|        25,000.00      25000.00




 65 |            25.00     810000.00|            26.00     842400.00|            26.00     842400.00|            26.00     842400.00


 66 |           173.00    1937600.00|           190.00    2128000.00|           190.00    2128000.00|           190.00    2128000.00


 67 |            95.00       5510.00|            95.00       5510.00|            95.00       5510.00|            95.00       5510.00


 68 |         1,000.00       1000.00|         5,000.00       5000.00|         1,500.00       1500.00|        10,000.00      10000.00


 69 |         1,000.00       1000.00|         7,000.00       7000.00|         2,500.00       2500.00|        20,000.00      20000.00


 70 |        10,000.00      10000.00|        25,000.00      25000.00|        10,000.00      10000.00|        25,000.00      25000.00


 71 |        15,000.00      15000.00|        10,000.00      10000.00|         2,500.00       2500.00|         5,000.00       5000.00


 72 |            45.00       8730.00|            75.00      14550.00|           200.00      38800.00|           400.00      77600.00


 73 |            55.00      89650.00|            35.00      57050.00|            35.00      57050.00|            50.00      81500.00


 74 |           425.00      69275.00|           500.00      81500.00|           325.00      52975.00|           650.00     105950.00


 75 |           110.00      35750.00|           450.00     146250.00|           150.00      48750.00|           165.00      53625.00


 76 |            60.00      19200.00|            50.00      16000.00|            40.00      12800.00|            40.00      12800.00


 77 |            55.00      33825.00|            65.00      39975.00|            70.00      43050.00|           135.00      83025.00


 78 |           285.00     370500.00|            40.00      52000.00|            40.00      52000.00|            35.00      45500.00
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 79 |            83.00      43990.00|           100.00      53000.00|           100.00      53000.00|           100.00      53000.00


 80 |            45.00    1350000.00|            50.00    1500000.00|            45.00    1350000.00|            42.50    1275000.00


 81 |       825,000.00     825000.00|       700,000.00     700000.00|     1,010,000.00    1010000.00|     1,000,000.00    1000000.00


 82 |            45.00     221850.00|            40.00     197200.00|            38.00     187340.00|            45.00     221850.00


 83 |            65.00      50700.00|            40.00      31200.00|            40.00      31200.00|            40.00      31200.00


 84 |              .74       9620.00|             1.50      19500.00|             1.00      13000.00|              .70       9100.00


 85 |             7.03      12302.50|             6.50      11375.00|             5.00       8750.00|             7.00      12250.00


 86 |            13.55      19783.00|            10.00      14600.00|            11.00      16060.00|            13.00      18980.00


 87 |             6.46       3876.00|            18.00      10800.00|            15.00       9000.00|             6.00       3600.00


 88 |           769.23       9230.76|           750.00       9000.00|           750.00       9000.00|           750.00       9000.00


 89 |        32,000.00      32000.00|        35,000.00      35000.00|        31,000.00      31000.00|        30,000.00      30000.00


 90 |       750,000.00     750000.00|        65,000.00      65000.00|       475,000.00     475000.00|       400,000.00     400000.00


 91 |           600.00      78000.00|           560.00      72800.00|           175.00      22750.00|           700.00      91000.00


 92 |           220.00      37400.00|           910.00     154700.00|           125.00      21250.00|         1,300.00     221000.00


 93 |           625.00      93750.00|         1,020.00     153000.00|           100.00      15000.00|         1,400.00     210000.00


 94 |            85.00       5100.00|            75.00       4500.00|            75.00       4500.00|           150.00       9000.00


 95 |           215.00      11395.00|           200.00      10600.00|           190.00      10070.00|           200.00      10600.00


 96 |           215.00       1075.00|           200.00       1000.00|           200.00       1000.00|           240.00       1200.00


 97 |            53.00     434070.00|            27.00     221130.00|            26.00     212940.00|            25.00     204750.00


 98 |           150.00      14100.00|           150.00      14100.00|           250.00      23500.00|           130.00      12220.00


 99 |            50.00      27500.00|            45.00      24750.00|            41.00      22550.00|            40.00      22000.00


100 |            95.00    1520000.00|            85.00    1360000.00|            85.00    1360000.00|            83.00    1328000.00


101 |            90.00     281700.00|           110.00     344300.00|           107.00     334910.00|           105.00     328650.00


102 |         1,500.00       1500.00|         5,000.00       5000.00|         4,500.00       4500.00|         1,500.00       1500.00


103 |           825.00      17325.00|         1,500.00      31500.00|         1,500.00      31500.00|         1,500.00      31500.00




104 |           825.00      47025.00|           725.00      41325.00|           725.00      41325.00|           700.00      39900.00


105 |           475.00     630325.00|           285.00     378195.00|           300.00     398100.00|           340.00     451180.00


106 |         3,000.00     147000.00|         2,500.00     122500.00|         5,600.00     274400.00|         5,000.00     245000.00


107 |           300.00      74400.00|           240.00      59520.00|           235.00      58280.00|           200.00      49600.00


108 |         4,000.00      48000.00|         3,300.00      39600.00|         4,575.00      54900.00|         7,000.00      84000.00


109 |        15,000.00     345000.00|        14,000.00     322000.00|        15,000.00     345000.00|        13,000.00     299000.00


110 |       300,000.00     300000.00|       320,000.00     320000.00|       300,000.00     300000.00|       300,000.00     300000.00


111 |       150,000.00     150000.00|       125,000.00     125000.00|       150,000.00     150000.00|       150,000.00     150000.00


112 |           300.00      16200.00|           255.00      13770.00|           500.00      27000.00|           350.00      18900.00


113 |           310.00      53320.00|           450.00      77400.00|           400.00      68800.00|           500.00      86000.00


114 |           825.00    2428800.00|         1,593.00    4689792.00|           850.00    2502400.00|         1,375.00    4048000.00


115 |         1,700.00     292400.00|         2,200.00     378400.00|         1,250.00     215000.00|         1,700.00     292400.00


116 |           560.00     105280.00|           500.00      94000.00|           300.00      56400.00|           600.00     112800.00


117 |         6,000.00      12000.00|        11,000.00      22000.00|        15,000.00      30000.00|        14,000.00      28000.00
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ITEM|            SECOND             |            THIRD              |            FOURTH             |            FIFTH

    |       BID         AMOUNT      |       BID         AMOUNT      |       BID         AMOUNT      |       BID         AMOUNT

    |-------------------------------|-------------------------------|-------------------------------|-------------------------------


118 |        10,000.00      10000.00|         7,500.00       7500.00|         5,000.00       5000.00|        15,000.00      15000.00


119 |         1,200.00      84000.00|           870.00      60900.00|           700.00      49000.00|           700.00      49000.00


120 |           450.00     148050.00|           850.00     279650.00|           900.00     296100.00|           950.00     312550.00


121 |           150.00       1650.00|           160.00       1760.00|           160.00       1760.00|           150.00       1650.00


122 |           375.00      27000.00|           100.00       7200.00|           100.00       7200.00|           250.00      18000.00


123 |            30.00      50250.00|            50.00      83750.00|            50.00      83750.00|            40.00      67000.00


124 |         2,750.00     115500.00|         4,000.00     168000.00|         3,500.00     147000.00|         4,500.00     189000.00


125 |           400.00      16800.00|         1,500.00      63000.00|           500.00      21000.00|         3,600.00     151200.00


126 |       100,000.00     100000.00|        70,000.00      70000.00|        85,000.00      85000.00|       100,000.00     100000.00


127 |         3,000.00       3000.00|        50,000.00      50000.00|        40,000.00      40000.00|         3,000.00       3000.00


128 |           525.00      88200.00|           475.00      79800.00|           425.00      71400.00|           800.00     134400.00


129 |           525.00     346500.00|           375.00     247500.00|           500.00     330000.00|           800.00     528000.00


130 |         3,000.00     105000.00|         3,350.00     117250.00|         3,000.00     105000.00|         2,900.00     101500.00


131 |            30.00      86850.00|            18.00      52110.00|            30.00      86850.00|            23.00      66585.00


132 |         2,500.00     132500.00|         2,850.00     151050.00|         2,500.00     132500.00|         2,550.00     135150.00


133 |             9.00      23976.00|            11.00      29304.00|             9.00      23976.00|            22.00      58608.00


134 |           600.00      60000.00|            25.00       2500.00|           200.00      20000.00|           200.00      20000.00


135 |         8,500.00      85000.00|         8,000.00      80000.00|         9,000.00      90000.00|         9,000.00      90000.00


136 |              .00          0.00|              .00          0.00|              .00          0.00|              .00          0.00


137 |              .00          0.00|              .00          0.00|              .00          0.00|              .00          0.00


138 |        12,000.00     144000.00|         7,000.00      84000.00|         6,000.00      72000.00|         1,500.00      18000.00


139 |       350,000.00     350000.00|        55,000.00      55000.00|        35,000.00      35000.00|        30,000.00      30000.00


140 |             2.65    1643000.00|             2.50    1550000.00|             2.70    1674000.00|             2.80    1736000.00


141 |             4.00      14200.00|             4.00      14200.00|             3.00      10650.00|             4.00      14200.00


142 |             2.75      37125.00|             3.00      40500.00|             2.75      37125.00|             2.80      37800.00




143 |            25.00     123000.00|            25.00     123000.00|            25.00     123000.00|            25.00     123000.00


144 |              .75      84963.75|             1.00     113285.00|             1.00     113285.00|             1.00     113285.00


145 |            14.50     746677.50|            15.00     772425.00|            14.00     720930.00|            14.00     720930.00


146 |             8.50     177582.00|            10.00     208920.00|             9.00     188028.00|             9.00     188028.00


147 |              .30       6267.60|             1.50      31338.00|             1.40      29248.80|             1.00      20892.00


148 |           120.00       8520.00|           155.00      11005.00|           150.00      10650.00|           150.00      10650.00


149 |           140.00       2380.00|           160.00       2720.00|           150.00       2550.00|           140.00       2380.00


150 |           190.00       1520.00|           200.00       1600.00|           150.00       1200.00|           195.00       1560.00


151 |            27.00       6480.00|            25.00       6000.00|            15.00       3600.00|            16.00       3840.00


152 |           175.00       3675.00|           250.00       5250.00|           250.00       5250.00|           230.00       4830.00


153 |           506.00        506.00|           700.00        700.00|           300.00        300.00|           500.00        500.00


154 |           140.00       7560.00|           125.00       6750.00|           100.00       5400.00|           100.00       5400.00


155 |           500.00       1000.00|         2,000.00       4000.00|         4,000.00       8000.00|        10,000.00      20000.00


156 |           175.00      11025.00|           110.00       6930.00|           105.00       6615.00|           100.00       6300.00
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ITEM|            SECOND             |            THIRD              |            FOURTH             |            FIFTH

    |       BID         AMOUNT      |       BID         AMOUNT      |       BID         AMOUNT      |       BID         AMOUNT

    |-------------------------------|-------------------------------|-------------------------------|-------------------------------


157 |           185.00     114700.00|           160.00      99200.00|           155.00      96100.00|           150.00      93000.00


158 |           200.00     100000.00|           190.00      95000.00|           185.00      92500.00|           180.00      90000.00


159 |           350.00       7350.00|           270.00       5670.00|           265.00       5565.00|           250.00       5250.00


160 |           475.00       1282.50|           245.00        661.50|           300.00        810.00|           100.00        270.00


161 |           500.00       1500.00|           150.00        450.00|           115.00        345.00|           250.00        750.00


162 |           500.00        500.00|           250.00        250.00|           200.00        200.00|           300.00        300.00


163 |           475.00      52250.00|           620.00      68200.00|           350.00      38500.00|           600.00      66000.00


164 |             1.30        611.00|             5.00       2350.00|             5.00       2350.00|             5.00       2350.00


165 |           530.61     175101.30|           565.00     186450.00|           750.00     247500.00|           500.00     165000.00


166 |             3.00      15120.00|             3.00      15120.00|             2.75      13860.00|             2.00      10080.00


167 |             9.00       2970.00|            60.00      19800.00|            17.00       5610.00|            40.00      13200.00


168 |             7.50     213150.00|            12.00     341040.00|             7.00     198940.00|            10.00     284200.00


169 |            13.00      54600.00|            15.00      63000.00|            11.00      46200.00|            10.00      42000.00


170 |            37.00      18500.00|            50.00      25000.00|            35.00      17500.00|            60.00      30000.00


171 |            35.00        770.00|            70.00       1540.00|            35.00        770.00|            35.00        770.00


172 |            40.00        280.00|           155.00       1085.00|            35.00        245.00|            45.00        315.00


173 |           175.00     152250.00|           140.00     121800.00|           130.00     113100.00|           150.00     130500.00


174 |         1,000.00     624000.00|         1,000.00     624000.00|         1,125.00     702000.00|           575.00     358800.00


175 |            60.00       5580.00|            70.00       6510.00|            57.00       5301.00|           100.00       9300.00


176 |           360.00       5040.00|           350.00       4900.00|           500.00       7000.00|           425.00       5950.00


177 |           200.00     126000.00|           220.00     138600.00|           200.00     126000.00|           200.00     126000.00


178 |           365.00     416100.00|           410.00     467400.00|           355.00     404700.00|           350.00     399000.00


179 |           260.00     202020.00|           340.00     264180.00|           100.00      77700.00|           500.00     388500.00


180 |             1.75      17010.00|             2.00      19440.00|             2.00      19440.00|             1.00       9720.00


181 |            50.00      11500.00|            55.00      12650.00|            50.00      11500.00|            35.00       8050.00




182 |             1.00      25200.00|             1.00      25200.00|             1.00      25200.00|             1.00      25200.00


183 |             3.00        510.00|             4.00        680.00|             3.50        595.00|             2.00        340.00


184 |             1.00      25100.00|             1.00      25100.00|             1.00      25100.00|              .70      17570.00


185 |              .60        894.00|             1.00       1490.00|              .70       1043.00|              .80       1192.00


186 |             1.50        145.50|             2.00        194.00|             1.25        121.25|             1.00         97.00


187 |              .50       1590.00|             1.00       3180.00|              .50       1590.00|              .75       2385.00


188 |            30.00       1320.00|            30.00       1320.00|            30.00       1320.00|            30.00       1320.00


189 |           155.00       6665.00|           100.00       4300.00|           100.00       4300.00|            35.00       1505.00


190 |             2.15      14964.00|             2.00      13920.00|             2.00      13920.00|             1.50      10440.00


191 |             3.20       9952.00|             3.00       9330.00|             3.00       9330.00|             3.00       9330.00


192 |       950,000.00     950000.00|       900,000.00     900000.00|     1,150,000.00    1150000.00|     1,100,000.00    1100000.00


193 |     1,675,000.00    1675000.00|     1,400,000.00    1400000.00|     1,650,000.00    1650000.00|     1,600,000.00    1600000.00


194 |        50,000.00      50000.00|        55,000.00      55000.00|        65,000.00      65000.00|        60,000.00      60000.00


195 |        24,000.00      24000.00|        35,000.00      35000.00|        40,000.00      40000.00|        40,000.00      40000.00
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ITEM|            SECOND             |            THIRD              |            FOURTH             |            FIFTH

    |       BID         AMOUNT      |       BID         AMOUNT      |       BID         AMOUNT      |       BID         AMOUNT

    |-------------------------------|-------------------------------|-------------------------------|-------------------------------


196 |        50,000.00      50000.00|        75,000.00      75000.00|        81,000.00      81000.00|        80,000.00      80000.00


197 |         3,000.00       3000.00|        10,000.00      10000.00|        12,000.00      12000.00|        10,000.00      10000.00


198 |         1,200.00      20400.00|         1,165.00      19805.00|         1,250.00      21250.00|         1,200.00      20400.00


199 |           800.00      13600.00|           770.00      13090.00|           850.00      14450.00|           800.00      13600.00


200 |       250,000.00     250000.00|       200,000.00     200000.00|       270,000.00     270000.00|       250,000.00     250000.00


201 |        25,000.00      25000.00|        20,000.00      20000.00|        30,000.00      30000.00|        25,000.00      25000.00


202 |         1,000.00       4000.00|           500.00       2000.00|           600.00       2400.00|           400.00       1600.00


203 |       100,000.00     100000.00|       145,000.00     145000.00|       100,000.00     100000.00|       100,000.00     100000.00


204 |         2,500.00       5000.00|         2,000.00       4000.00|         1,000.00       2000.00|         1,200.00       2400.00


205 |         1,500.00       3000.00|         1,000.00       2000.00|           250.00        500.00|           700.00       1400.00


206 |              .00          0.00|              .00          0.00|              .00          0.00|              .00          0.00


207 |       400,000.00     400000.00|        80,000.00      80000.00|        40,000.00      40000.00|        85,000.00      85000.00


208 |     3,000,000.00    3000000.00|     3,130,052.00    3130052.00|     3,000,000.00    3000000.00|     3,186,990.00    3186990.00




TOT            A)     30,883,199.25           A)     31,327,161.50           A)     31,585,060.55           A)     32,232,232.00

               B)   165 DAYS X  10500         B)   150 DAYS X  10500         B)   210 DAYS X  10500         B)   300 DAYS X  10500

                  --------------------           --------------------           --------------------           --------------------

             A+B)     32,615,699.25         A+B)     32,902,161.50         A+B)     33,790,060.55         A+B)     35,382,232.00
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ITEM|            SIXTH              |           SEVENTH

    |       BID         AMOUNT      |       BID         AMOUNT

    |-------------------------------|-------------------------------

  1 |         5,000.00       5000.00|        10,000.00      10000.00

  2 |         1,900.00    1624500.00|         3,500.00    2992500.00

  3 |            10.00      12800.00|            10.00      12800.00

  4 |       100,000.00     100000.00|       150,000.00     150000.00

  5 |         5,000.00       5000.00|         3,000.00       3000.00

  6 |         4,000.00       4000.00|         5,000.00       5000.00

  7 |        15,000.00      15000.00|        20,000.00      20000.00

  8 |             9.00      39600.00|             6.00      26400.00

  9 |             8.50      28050.00|             6.00      19800.00

 10 |         3,000.00      24000.00|         2,500.00      20000.00

 11 |             4.00      17720.00|             2.00       8860.00

 12 |            12.00       1200.00|            20.00       2000.00

 13 |           750.00       6000.00|           750.00       6000.00

 14 |           100.00       5700.00|           100.00       5700.00

 15 |              .80      14160.00|             1.00      17700.00

 16 |        50,000.00      50000.00|        50,000.00      50000.00

 17 |         1,000.00      58000.00|         1,000.00      58000.00

 18 |           500.00      75000.00|           500.00      75000.00

 19 |         2,000.00      10000.00|         2,000.00      10000.00

 20 |           400.00      22400.00|           500.00      28000.00

 21 |       100,000.00     100000.00|        50,000.00      50000.00

 22 |         6,000.00       6000.00|        30,000.00      30000.00

 23 |       350,000.00     350000.00|       300,000.00     300000.00

 24 |             2.00       4800.00|              .70       1680.00

 25 |            35.00        280.00|            30.00        240.00

 26 |             4.00       2320.00|             2.50       1450.00

 27 |       700,000.00     700000.00|       400,000.00     400000.00

 28 |            65.00      27300.00|            60.00      25200.00

 29 |            15.00       6300.00|            15.00       6300.00

 30 |            65.00      42250.00|            50.00      32500.00

 31 |         1,200.00       4800.00|         1,000.00       4000.00

 32 |            55.00       1980.00|            20.00        720.00

 33 |           600.00       2400.00|           250.00       1000.00

 34 |            70.00       4900.00|            45.00       3150.00

 35 |            15.00       2250.00|             1.00        150.00

 36 |             1.50       3045.00|             4.00       8120.00

 37 |           100.00        400.00|            30.00        120.00

 38 |           100.00       3400.00|            90.00       3060.00

 39 |         6,500.00      13000.00|         4,500.00       9000.00
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ITEM|            SIXTH              |           SEVENTH

    |       BID         AMOUNT      |       BID         AMOUNT

    |-------------------------------|-------------------------------

 40 |           100.00      93000.00|            45.00      41850.00

 41 |            90.00      20700.00|           150.00      34500.00

 42 |           800.00      35200.00|           750.00      33000.00

 43 |           100.00      13000.00|            60.00       7800.00

 44 |            20.00     106400.00|            30.00     159600.00

 45 |            25.00       9500.00|            15.00       5700.00

 46 |            38.00      11780.00|           200.00      62000.00

 47 |           200.00        600.00|           160.00        480.00

 48 |           375.00       1500.00|           220.00        880.00

 49 |        10,000.00      10000.00|        20,000.00      20000.00

 50 |        25,000.00      25000.00|        20,000.00      20000.00

 51 |        20,000.00      20000.00|        10,000.00      10000.00

 52 |             2.25      44775.00|             2.50      49750.00

 53 |             1.50       6315.00|             5.00      21050.00

 54 |            10.00      23800.00|            10.00      23800.00

 55 |            37.00      12580.00|            50.00      17000.00

 56 |              .80      90640.00|             1.00     113300.00

 57 |         1,500.00       1500.00|         2,000.00       2000.00

 58 |         1,500.00       1500.00|           350.00        350.00

 59 |        20,000.00      20000.00|        45,000.00      45000.00

 60 |        25,000.00      25000.00|        49,000.00      49000.00

 61 |        25,000.00      25000.00|        25,500.00      25500.00

 62 |        25,000.00      25000.00|       107,000.00     107000.00

 63 |        30,000.00      30000.00|        50,000.00      50000.00

 64 |        20,000.00      20000.00|        20,000.00      20000.00

 65 |            22.00     712800.00|            65.00    2106000.00

 66 |           204.00    2284800.00|           120.00    1344000.00

 67 |           140.00       8120.00|           400.00      23200.00

 68 |         3,000.00       3000.00|         2,500.00       2500.00

 69 |         5,000.00       5000.00|         2,000.00       2000.00

 70 |        20,000.00      20000.00|        20,000.00      20000.00

 71 |        50,000.00      50000.00|         2,000.00       2000.00

 72 |            50.00       9700.00|            50.00       9700.00

 73 |            50.00      81500.00|            50.00      81500.00

 74 |           100.00      16300.00|           230.00      37490.00

 75 |            50.00      16250.00|           330.00     107250.00

 76 |            25.00       8000.00|           250.00      80000.00

 77 |            50.00      30750.00|            50.00      30750.00

 78 |            20.00      26000.00|           250.00     325000.00
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ITEM|            SIXTH              |           SEVENTH

    |       BID         AMOUNT      |       BID         AMOUNT
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 79 |           100.00      53000.00|            80.00      42400.00

 80 |            45.00    1350000.00|            80.00    2400000.00

 81 |       975,000.00     975000.00|       800,000.00     800000.00

 82 |            65.00     320450.00|            40.00     197200.00

 83 |            42.00      32760.00|            60.00      46800.00

 84 |              .70       9100.00|             1.00      13000.00

 85 |             7.00      12250.00|            30.00      52500.00

 86 |            13.00      18980.00|             7.00      10220.00

 87 |             7.00       4200.00|             5.00       3000.00

 88 |           750.00       9000.00|         1,000.00      12000.00

 89 |        45,000.00      45000.00|        50,000.00      50000.00

 90 |       400,000.00     400000.00|       300,000.00     300000.00

 91 |           350.00      45500.00|           100.00      13000.00

 92 |           200.00      34000.00|           500.00      85000.00

 93 |           450.00      67500.00|           700.00     105000.00

 94 |            90.00       5400.00|            30.00       1800.00

 95 |            95.00       5035.00|           150.00       7950.00

 96 |           200.00       1000.00|           200.00       1000.00

 97 |            39.00     319410.00|            45.00     368550.00

 98 |           200.00      18800.00|           100.00       9400.00

 99 |            42.00      23100.00|            45.00      24750.00

100 |            94.00    1504000.00|            94.00    1504000.00

101 |           114.00     356820.00|            90.00     281700.00

102 |         3,500.00       3500.00|        10,000.00      10000.00

103 |           700.00      14700.00|           650.00      13650.00

104 |           700.00      39900.00|           550.00      31350.00

105 |           300.00     398100.00|           200.00     265400.00

106 |         4,600.00     225400.00|         7,000.00     343000.00

107 |           210.00      52080.00|           400.00      99200.00

108 |         4,600.00      55200.00|        10,000.00     120000.00

109 |        15,000.00     345000.00|        16,000.00     368000.00

110 |       300,000.00     300000.00|       300,000.00     300000.00

111 |       100,000.00     100000.00|       100,000.00     100000.00

112 |           500.00      27000.00|           500.00      27000.00

113 |         1,500.00     258000.00|           450.00      77400.00

114 |         1,200.00    3532800.00|         1,500.00    4416000.00

115 |         4,000.00     688000.00|         2,000.00     344000.00

116 |           600.00     112800.00|           550.00     103400.00

117 |         8,000.00      16000.00|        20,000.00      40000.00
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    |-------------------------------|-------------------------------

ITEM|            SIXTH              |           SEVENTH

    |       BID         AMOUNT      |       BID         AMOUNT

    |-------------------------------|-------------------------------

118 |         1,000.00       1000.00|         7,000.00       7000.00

119 |           400.00      28000.00|           750.00      52500.00

120 |         1,000.00     329000.00|         1,400.00     460600.00

121 |           200.00       2200.00|           270.00       2970.00

122 |            70.00       5040.00|           280.00      20160.00

123 |           100.00     167500.00|            40.00      67000.00

124 |         3,000.00     126000.00|         4,500.00     189000.00

125 |         1,000.00      42000.00|         1,800.00      75600.00

126 |       150,000.00     150000.00|        35,000.00      35000.00

127 |        25,000.00      25000.00|        20,000.00      20000.00

128 |           750.00     126000.00|           270.00      45360.00

129 |           900.00     594000.00|           240.00     158400.00

130 |         3,200.00     112000.00|         3,000.00     105000.00

131 |            18.00      52110.00|            70.00     202650.00

132 |         2,800.00     148400.00|         3,000.00     159000.00

133 |            10.00      26640.00|            45.00     119880.00

134 |           150.00      15000.00|           200.00      20000.00

135 |        10,000.00     100000.00|         9,000.00      90000.00

136 |              .00          0.00|              .00          0.00

137 |              .00          0.00|              .00          0.00

138 |         7,000.00      84000.00|         2,200.00      26400.00

139 |        40,000.00      40000.00|        30,000.00      30000.00

140 |             3.20    1984000.00|             3.00    1860000.00

141 |             4.00      14200.00|             2.40       8520.00

142 |             3.00      40500.00|             3.00      40500.00

143 |            25.00     123000.00|            26.00     127920.00

144 |             1.00     113285.00|              .45      50978.25

145 |            15.00     772425.00|            14.00     720930.00

146 |             8.50     177582.00|            15.00     313380.00

147 |              .35       7312.20|             1.50      31338.00

148 |           125.00       8875.00|           100.00       7100.00

149 |           150.00       2550.00|           100.00       1700.00

150 |           200.00       1600.00|           225.00       1800.00

151 |            18.00       4320.00|            18.00       4320.00

152 |           240.00       5040.00|           270.00       5670.00

153 |           650.00        650.00|           550.00        550.00

154 |            50.00       2700.00|            75.00       4050.00

155 |         4,000.00       8000.00|         1,000.00       2000.00

156 |           235.00      14805.00|           500.00      31500.00
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    |-------------------------------|-------------------------------

ITEM|            SIXTH              |           SEVENTH

    |       BID         AMOUNT      |       BID         AMOUNT

    |-------------------------------|-------------------------------

157 |           280.00     173600.00|           500.00     310000.00

158 |           340.00     170000.00|           450.00     225000.00

159 |           580.00      12180.00|           400.00       8400.00

160 |         1,000.00       2700.00|           500.00       1350.00

161 |         1,100.00       3300.00|           400.00       1200.00

162 |         1,200.00       1200.00|           500.00        500.00

163 |           585.00      64350.00|           400.00      44000.00

164 |            10.00       4700.00|             5.00       2350.00

165 |           550.00     181500.00|           500.00     165000.00

166 |             2.50      12600.00|             5.50      27720.00

167 |            12.00       3960.00|             4.40       1452.00

168 |            15.00     426300.00|              .90      25578.00

169 |            10.00      42000.00|            10.00      42000.00

170 |            32.00      16000.00|           150.00      75000.00

171 |            45.00        990.00|            80.00       1760.00

172 |            45.00        315.00|           100.00        700.00

173 |           125.00     108750.00|           200.00     174000.00

174 |         1,100.00     686400.00|           500.00     312000.00

175 |            55.00       5115.00|           150.00      13950.00

176 |           275.00       3850.00|           500.00       7000.00

177 |           200.00     126000.00|           150.00      94500.00

178 |           350.00     399000.00|           170.00     193800.00

179 |           150.00     116550.00|           180.00     139860.00

180 |             2.00      19440.00|             2.00      19440.00

181 |            50.00      11500.00|            32.00       7360.00

182 |             1.00      25200.00|             2.00      50400.00

183 |             4.00        680.00|             2.00        340.00

184 |             1.00      25100.00|             2.00      50200.00

185 |             1.00       1490.00|             2.00       2980.00

186 |             3.00        291.00|             2.00        194.00

187 |             1.00       3180.00|             1.00       3180.00

188 |            40.00       1760.00|            30.00       1320.00

189 |            50.00       2150.00|           500.00      21500.00

190 |             2.00      13920.00|             3.00      20880.00

191 |             3.00       9330.00|             5.00      15550.00

192 |     1,000,000.00    1000000.00|     1,000,000.00    1000000.00

193 |     1,840,000.00    1840000.00|     2,000,000.00    2000000.00

194 |        70,000.00      70000.00|        70,000.00      70000.00

195 |        25,000.00      25000.00|        30,000.00      30000.00




         04-0120M4                                                                                                BID211

         04-ALA-80-1                S U M M A R Y   O F   R E M A I N I N G   B I D D E R S                       PAGE 31

         01/18/12                                                                                                 01/19/12



    |-------------------------------|-------------------------------

ITEM|            SIXTH              |           SEVENTH

    |       BID         AMOUNT      |       BID         AMOUNT

    |-------------------------------|-------------------------------

196 |        70,000.00      70000.00|        80,000.00      80000.00

197 |         5,000.00       5000.00|         4,000.00       4000.00

198 |           750.00      12750.00|         1,000.00      17000.00

199 |           800.00      13600.00|         8,000.00     136000.00

200 |       350,000.00     350000.00|        60,000.00      60000.00

201 |        50,000.00      50000.00|       100,000.00     100000.00

202 |           600.00       2400.00|         1,000.00       4000.00

203 |       130,000.00     130000.00|        10,000.00      10000.00

204 |         2,500.00       5000.00|         3,000.00       6000.00

205 |         2,000.00       4000.00|         3,000.00       6000.00

206 |              .00          0.00|              .00          0.00

207 |       120,000.00     120000.00|       120,000.00     120000.00

208 |     3,100,000.00    3100000.00|     3,500,000.00    3500000.00



TOT            A)     34,045,235.20           A)     36,778,310.25

               B)   218 DAYS X  10500         B)   200 DAYS X  10500

                  --------------------           --------------------

             A+B)     36,334,235.20         A+B)     38,878,310.25




 EST220       BID OPENING DATE               STATE OF CALIFORNIA                   PAGE   1

                                         DEPARTMENT OF TRANSPORTATION             DATE  01 06 12

                                         PRELIMINARY ESTIMATE OF COST

    EXPENDITURE AUTHORIZATION                                                   BUDGET ALLOCATION

    04-104-0120M1                     IN ALAMEDA COUNTY, IN OAKLAND, FROM

    DIST-CO-RTE-PM                    1.6 KM WEST OF THE TOLL PLAZA TO

    04-ALA-80-1.0/1.7                 0.3 KM WEST OF THE TOLL PLAZA             SOURCE OF FUNDS

                                                                                      HA4S3

    FEDERAL AID NUMBER                CONSTRUCT BRIDGES, ROADWAY AND

    NONE                              ELECTRICAL SYSTEM



                                             COMBINED ESTIMATE



 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



  1 070012  PROGRESS SCHEDULE (CRITICAL PATH METHOD)  LS      LUMP SUM        141,010.00          141,010.00



  2 070018  TIME-RELATED OVERHEAD                     WDAY         855          4,560.00        3,898,800.00



  3 071325  TEMPORARY FENCE (TYPE ESA)                M          1,280             14.00           17,920.00



  4 074016  CONSTRUCTION SITE MANAGEMENT              LS      LUMP SUM        113,870.00          113,870.00



  5 074018  HEALTH AND SAFETY PLAN                    LS      LUMP SUM         12,000.00           12,000.00



  6 074019  PREPARE STORM WATER POLLUTION             LS      LUMP SUM         25,200.00           25,200.00

                PREVENTION PLAN



  7 022005  TURBIDITY CONTROL                         LS      LUMP SUM         15,000.00           15,000.00

                                               * 074022A



  8 074028  TEMPORARY FIBER ROLL                      M          4,400             14.00           61,600.00



  9 074029  TEMPORARY SILT FENCE                      M          3,300             14.00           46,200.00



 10 074033  TEMPORARY CONSTRUCTION ENTRANCE           EA             8          3,550.00           28,400.00



 11 074034  TEMPORARY COVER                           M2         4,430              2.30           10,189.00



 12 074035  TEMPORARY CHECK DAM                       M            100             23.00            2,300.00



 13 074037  MOVE-IN/MOVE-OUT                          EA             8            970.00            7,760.00

                (TEMPORARY EROSION CONTROL)
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             04-104-0120M1                                                        DATE 01 06 12



            DIST-CO-RTE-PM

            04-ALA-80-1.0/1.7                COMBINED ESTIMATE



 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



 14 074038  TEMPORARY DRAINAGE INLET PROTECTION       EA            57            280.00           15,960.00



 15 074040  TEMPORARY HYDRAULIC MULCH                 M2        17,700              2.30           40,710.00

                (BONDED FIBER MATRIX)



 16 074041  STREET SWEEPING                           LS      LUMP SUM        113,870.00          113,870.00



 17 074043  TEMPORARY CONCRETE WASHOUT BIN            EA            58          1,140.00           66,120.00



 18 074056  RAIN EVENT ACTION PLAN                    EA           150            500.00           75,000.00



 19 074057  STORM WATER ANNUAL REPORT                 EA             5          2,000.00           10,000.00



 20 074058  STORM WATER SAMPLING AND ANALYSIS DAY     EA            56          1,140.00           63,840.00



 21 022006  DEWATERING AND NON-STORM WATER DISCHARGE  LS      LUMP SUM        559,710.00          559,710.00

                CONTROL

                                               * 074059A



 22 120090  CONSTRUCTION AREA SIGNS                   LS      LUMP SUM          6,410.00            6,410.00



 23 120100  TRAFFIC CONTROL SYSTEM                    LS      LUMP SUM      1,500,000.00        1,500,000.00



 24 120159  TEMPORARY TRAFFIC STRIPE (PAINT)          M          2,400              2.70            6,480.00



 25 120165  CHANNELIZER (SURFACE MOUNTED)             EA             8             63.00              504.00



 26 120300  TEMPORARY PAVEMENT MARKER                 EA           580              4.30            2,494.00



 27 128650  PORTABLE CHANGEABLE MESSAGE SIGN          LS      LUMP SUM      1,800,000.00        1,800,000.00



 28 129000  TEMPORARY RAILING (TYPE K)                M            420             76.00           31,920.00



 29 129150  TEMPORARY TRAFFIC SCREEN                  M            420             11.00            4,620.00




                    EXPENDITURE AUTHORIZATION              PRELIMINARY ESTIMATE OF COST           PAGE   3

             04-104-0120M1                                                        DATE 01 06 12



            DIST-CO-RTE-PM

            04-ALA-80-1.0/1.7                COMBINED ESTIMATE



 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



 30 150206  ABANDON CULVERT                           M            650             54.00           35,100.00



 31 150221  ABANDON INLET                             EA             4          1,090.00            4,360.00



 32 150608  REMOVE CHAIN LINK FENCE                   M             36             16.00              576.00



 33 150620  REMOVE GATE                               EA             4            270.00            1,080.00



 34 150662  REMOVE METAL BEAM GUARD RAILING           M             70             30.00            2,100.00



 35 141103  REMOVE YELLOW THERMOPLASTIC TRAFFIC       M            150             16.00            2,400.00

                STRIPE (HAZARDOUS WASTE)

                                               * 150708A



 36 150714  REMOVE THERMOPLASTIC TRAFFIC STRIPE       M          2,030              2.90            5,887.00



 37 150715  REMOVE THERMOPLASTIC PAVEMENT MARKING     M2             4            140.00              560.00



 38 150742  REMOVE ROADSIDE SIGN                      EA            34            180.00            6,120.00



 39 150760  REMOVE SIGN STRUCTURE                     EA             2         12,820.00           25,640.00



 40 150805  REMOVE CULVERT                            M            930             67.00           62,310.00



 41 022007  REMOVE ASBESTOS CEMENT PIPE               M            230            220.00           50,600.00

                                               * 150809A



 42 150820  REMOVE INLET                              EA            44            870.00           38,280.00



 43 150846  REMOVE CONCRETE PAVEMENT                  M3           130            110.00           14,300.00



 44 150860  REMOVE BASE AND SURFACING                 M3         5,320             18.00           95,760.00



 45 022008  SALVAGE QWICK KURB CHANNELIZER SYSTEM     M            380             58.00           22,040.00

                                               * 151257A
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            DIST-CO-RTE-PM

            04-ALA-80-1.0/1.7                COMBINED ESTIMATE



 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



 46 022009  RECONSTRUCT ROCK SLOPE PORTECTION         M3           310             81.00           25,110.00

                (1T, METHOD B)

                                               * 151511A



 47 152386  RELOCATE ROADSIDE SIGN-ONE POST           EA             3            300.00              900.00



 48 152387  RELOCATE ROADSIDE SIGN-TWO POST           EA             4            400.00            1,600.00



 49 022010  SEWER VIDEO SURVEY                        LS      LUMP SUM        100,000.00          100,000.00

                                               * 152404A



 50 022011  VIBRATION MONITORING                      LS      LUMP SUM         50,000.00           50,000.00

                                               * 152405A



 51 022012  PHOTO SURVEY OF EXISTING FACILITIES       LS      LUMP SUM         20,000.00           20,000.00

                                               * 152406A



 52 153103  COLD PLANE ASPHALT CONCRETE PAVEMENT      M2        19,900              3.00           59,700.00



 53 153225  PREPARE CONCRETE BRIDGE DECK SURFACE      M2         4,210              6.30           26,523.00

     (F)B



 54 153229  REMOVE CONCRETE BARRIER (TYPE K)          M          2,380             10.00           23,800.00



 55 022013  REMOVE CONCRETE BARRIER (TYPE 60SC)       M            340             80.00           27,200.00

                                               * 153233A



 56 153235  CLEAN BRIDGE DECK                         M2       113,300              1.40          158,620.00

      B



 57 155003  CAP INLET                                 EA             1          1,350.00            1,350.00



 58 156590  REMOVE CRASH CUSHION (SAND FILLED)        EA             1          1,610.00            1,610.00
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            DIST-CO-RTE-PM

            04-ALA-80-1.0/1.7                COMBINED ESTIMATE



 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



 59 157561  BRIDGE REMOVAL (PORTION), LOCATION A      LS      LUMP SUM         37,000.00           37,000.00

      B



 60 157562  BRIDGE REMOVAL (PORTION), LOCATION B      LS      LUMP SUM        345,000.00          345,000.00

      B



 61 157563  BRIDGE REMOVAL (PORTION), LOCATION C      LS      LUMP SUM        195,000.00          195,000.00

      B



 62 157564  BRIDGE REMOVAL (PORTION), LOCATION D      LS      LUMP SUM        220,000.00          220,000.00

      B



 63 480501  JACKING SUPERSTRUCTURE                    LS      LUMP SUM        115,000.00          115,000.00

      B                                        * 159105B



 64 160101  CLEARING AND GRUBBING                     LS      LUMP SUM          7,500.00            7,500.00



 65 190101  ROADWAY EXCAVATION                        M3        32,400             31.00        1,004,400.00



 66 022014  ROADWAY EXCAVATION (TYPE H)               M3        11,200            200.00        2,240,000.00

                                               * 190102A



 67 022046  ROADWAY EXCAVATION (CLASS II)             M3            58            190.00           11,020.00

                                               * 190103A



 68 190110  LEAD COMPLIANCE PLAN                      LS      LUMP SUM          3,000.00            3,000.00



 69 190113  ASBESTOS COMPLIANCE PLAN                  LS      LUMP SUM          3,000.00            3,000.00



 70 022015  CONTAMINATED MATERIAL SAMPLING AND        LS      LUMP SUM         60,000.00           60,000.00

                ANALYSIS

                                               * 190118A



 71 022016  ASBESTOS INSPECTION (BRIDGE REMOVAL)      LS      LUMP SUM         20,000.00           20,000.00

                                               * 190119A




                    EXPENDITURE AUTHORIZATION              PRELIMINARY ESTIMATE OF COST           PAGE   6

             04-104-0120M1                                                        DATE 01 06 12



            DIST-CO-RTE-PM

            04-ALA-80-1.0/1.7                COMBINED ESTIMATE



 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



 72 192003  STRUCTURE EXCAVATION (BRIDGE)             M3           194            115.00           22,310.00

     (F)B



 73 022017  STRUCTURE EXCAVATION (DUCT BANK)          M3         1,630             80.00          130,400.00

                                               * 192010A



 74 192023  STRUCTURE EXCAVATION (TYPE H)             M3           163            195.00           31,785.00

     (F)B



 75 022018  STRUCTURE EXCAVATION (CLASS II)           M3           325            325.00          105,625.00

     (F)B

                                               * 192024B



 76 022019  STRUCTURE BACKFILL (RSP)                  M3           320            110.00           35,200.00

                                               * 193002A



 77 193003  STRUCTURE BACKFILL (BRIDGE)               M3           615            115.00           70,725.00

     (F)B



 78 022020  STRUCTURE BACKFILL (DUCT BANK)            M3         1,300             80.00          104,000.00

                                               * 193010A



 79 198009  IMPORTED BORROW (LIGHTWEIGHT AGGREGATE)   M3           530             92.00           48,760.00



 80 022021  LIGHTWEIGHT EMBANKMENT MATERIAL           M3        30,000             63.00        1,890,000.00

                (CELLULAR CONCRETE)

                                               * 198051A



 81 200001  HIGHWAY PLANTING                          LS      LUMP SUM      2,100,000.00        2,100,000.00



 82 200101  IMPORTED TOPSOIL                          M3         4,930             40.00          197,200.00



 83 200114  ROCK BLANKET                              M2           780            100.00           78,000.00



 84 203016  EROSION CONTROL (TYPE D)                  M2        13,000              1.10           14,300.00
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            DIST-CO-RTE-PM

            04-ALA-80-1.0/1.7                COMBINED ESTIMATE



 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



 85 203018  EROSION CONTROL (NETTING)                 M2         1,750             11.00           19,250.00



 86 203021  FIBER ROLLS                               M          1,460             14.00           20,440.00



 87 203025  COMPOST (INCORPORATE)                     M2           600              9.50            5,700.00



 88 203026  MOVE-IN/MOVE-OUT (EROSION CONTROL)        EA            12            660.00            7,920.00



 89 204099  PLANT ESTABLISHMENT WORK                  LS      LUMP SUM         80,000.00           80,000.00



 90 208000  IRRIGATION SYSTEM                         LS      LUMP SUM        395,000.00          395,000.00



 91 022022  NPS 4 AIR LINE (BRIDGE)                   M            130            560.00           72,800.00

                                               * 208031A



 92 022023  NPS 10 SEWER LINE (BRIDGE)                M            170          1,110.00          188,700.00

                                               * 208032A



 93 022024  NPS 18 SEWER CASING PIPE (BRIDGE)         M            150          1,240.00          186,000.00

                                               * 208034A



 94 022025  150 MM PLASTIC PIPE (SCHEDULE 40)         M             60            100.00            6,000.00

                IRRIGATION SLEEVE

                                               * 208503A



 95 208731  200 MM CORRUGATED HIGH DENSITY            M             53            200.00           10,600.00

                POLYETHYLENE PIPE CONDUIT



 96 208733  300 MM CORRUGATED HIGH DENSITY            M              5            250.00            1,250.00

                POLYETHYLENE PIPE CONDUIT



 97 260201  CLASS 2 AGGREGATE BASE                    M3         8,190             53.00          434,070.00



 98 022026  DECOMPOSED GRANITE                        M3            94            140.00           13,160.00

                                               * 260202A
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            DIST-CO-RTE-PM

            04-ALA-80-1.0/1.7                COMBINED ESTIMATE



 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



 99 260301  CLASS 3 AGGREGATE BASE                    M3           550             72.00           39,600.00



100 390131  HOT MIX ASPHALT                           TONN      16,000            100.00        1,600,000.00



101 390134  HOT MIX ASPHALT (OPEN GRADED)             TONN       3,130            100.00          313,000.00



102 394060  DATA CORE                                 LS      LUMP SUM          2,040.00            2,040.00



103 397001  ASPHALTIC EMULSION (PAINT BINDER)         TONN          21            660.00           13,860.00



104 397005  TACK COAT                                 TONN          57            630.00           35,910.00



105 043452  FURNISH PRECAST PRESTRESSED PILING        M          1,327            270.00          358,290.00

      B         (0.610 M OCTAGONAL)

                                               * 495187B



106 043453  DRIVE PRECAST PRESTRESSED PILE            EA            49          6,675.00          327,075.00

      B         (0.610 M OCTAGONAL)

                                               * 495188B



107 499022  FURNISH CAST-IN-STEEL-SHELL CONCRETE      M            248            175.00           43,400.00

      B         PILING (406 MM)



108 499023  DRIVE CAST-IN-STEEL-SHELL CONCRETE        EA            12          4,600.00           55,200.00

      B         PILE (406 MM)



109 043454  MICROPILE                                 EA            23         15,000.00          345,000.00

      B                                        * 499055B



110 043455  PRESTRESSING, LONGITUDINAL                LS      LUMP SUM        489,000.00          489,000.00

      B                                        * 500001B



111 043456  PRESTRESSING, TRANSVERSE                  LS      LUMP SUM         92,000.00           92,000.00

      B                                        * 500002B
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            DIST-CO-RTE-PM

            04-ALA-80-1.0/1.7                COMBINED ESTIMATE



 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



112 043457  LEVELING CONCRETE                         M3            54            630.00           34,020.00

     (F)B

                                               * 510050B



113 510051  STRUCTURAL CONCRETE, BRIDGE FOOTING       M3           172            690.00          118,680.00

     (F)B



114 510053  STRUCTURAL CONCRETE, BRIDGE               M3         2,944            835.00        2,458,240.00

     (F)B



115 043458  STRUCTURAL CONCRETE, BIKEPATH             M3           172          1,150.00          197,800.00

     (F)B

                                               * 510054B



116 510072  STRUCTURAL CONCRETE, BARRIER SLAB         M3           188            815.00          153,220.00

     (F)B



117 043459  OVERHEAD SIGN FOUNDATION                  EA             2         10,930.00           21,860.00

     (F)B

                                               * 510073B



118 043460  UTILITY VAULT                             EA             1          6,380.00            6,380.00

     (F)B

                                               * 510074B



119 510086  STRUCTURAL CONCRETE, APPROACH SLAB        M3            70            955.00           66,850.00

     (F)B       (TYPE N)



120 510502  MINOR CONCRETE (MINOR STRUCTURE)          M3           329          1,380.00          454,020.00

     (F)B



121 510526  MINOR CONCRETE (BACKFILL)                 M3            11            350.00            3,850.00



122 511064  FRACTURED RIB TEXTURE                     M2            72            165.00           11,880.00

     (F)B
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 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



123 043461  EPOXY GROUT DOWEL                         M          1,675             85.00          142,375.00

      B                                        * 511110B



124 043462  FURNISH PRECAST CONCRETE SLAB             EA            42          5,750.00          241,500.00

      B         (BIKEPATH)

                                               * 512300B



125 043463  ERECT PRECAST CONCRETE SLAB               EA            42          2,875.00          120,750.00

      B         (BIKEPATH)

                                               * 512301B



126 043464  FURNISH PRECAST CONCRETE SLAB             EA             1         75,000.00           75,000.00

     (F)B

                                               * 512302B



127 043465  ERECT PRECAST CONCRETE SLAB               EA             1          4,600.00            4,600.00

     (F)B

                                               * 512303B



128 043466  PRECAST WALL (TYPE 1)                     M2           168            430.00           72,240.00

     (F)B

                                               * 512305B



129 043467  PRECAST WALL (TYPE 2)                     M2           660            395.00          260,700.00

     (F)B

                                               * 512306B



130 043468  FURNISH POLYESTER CONCRETE OVERLAY        M3            35          2,875.00          100,625.00

     (F)B       (12 MM)

                                               * 515043B



131 043469  PLACE POLYESTER CONCRETE OVERLAY          M2         2,895             23.00           66,585.00

     (F)B       (12 MM)

                                               * 515044B
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 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



132 043470  FURNISH POLYESTER CONCRETE OVERLAY        M3            53          2,875.00          152,375.00

     (F)B       (20 MM)

                                               * 515045B



133 043471  PLACE POLYESTER CONCRETE OVERLAY          M2         2,664             23.00           61,272.00

     (F)B       (20 MM)

                                               * 515046B



134 515074  CORE CONCRETE (101 MM - 150 MM)           M            100            460.00           46,000.00

      B



135 518051  PTFE SPHERICAL BEARING                    EA            10         10,125.00          101,250.00

     (F)B



136 000001  ITEM DELETED PER ADDENDUM                 LS      LUMP SUM              0.001               0.00

                                               * 518056A



137 000002  ITEM DELETED PER ADDENDUM                 LS      LUMP SUM              0.001               0.00

                                               * 518061A



138 043474  BIKEPATH EXPANSION JOINT                  M             12          2,935.00           35,220.00

      B                                        * 519143B



139 043475  INSTALL MODULAR JOINT SEAL ASSEMBLY       EA             1        120,000.00          120,000.00

      B                                        * 519500B



140 520102  BAR REINFORCING STEEL (BRIDGE)            KG       620,000              2.10        1,302,000.00

     (F)B



141 520110  BAR REINFORCING STEEL (EPOXY COATED)      KG         3,550              2.90           10,295.00

     (F)B       (BRIDGE)



142 043476  BAR REINFORCING STEEL (BARRIER SLAB)      KG        13,500              2.10           28,350.00

     (F)B

                                               * 520111B
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 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



143 520120  HEADED BAR REINFORCEMENT                  EA         4,920             50.00          246,000.00

     (F)B



144 540102  TREAT BRIDGE DECK                         M2       113,285              1.60          181,256.00

     (F)B



145 540108  FURNISH BRIDGE DECK TREATMENT MATERIAL    L         51,495             15.00          772,425.00

      B



146 560218  FURNISH SIGN STRUCTURE (TRUSS)            KG        20,892             10.00          208,920.00

     (F)



147 560219  INSTALL SIGN STRUCTURE (TRUSS)            KG        20,892              0.70           14,624.40

     (F)



148 560233  FURNISH FORMED PANEL SIGN (OVERHEAD)      M2            71            180.00           12,780.00



149 560238  FURNISH SINGLE SHEET ALUMINUM SIGN        M2            17            140.00            2,380.00

                (1.6 MM-UNFRAMED)



150 560242  FURNISH SINGLE SHEET ALUMINUM SIGN        M2             8            190.00            1,520.00

                (2.0 MM-FRAMED)



151 562002  METAL (BARRIER MOUNTED SIGN)              KG           240             25.00            6,000.00



152 566011  ROADSIDE SIGN - ONE POST                  EA            21            290.00            6,090.00



153 566012  ROADSIDE SIGN - TWO POST                  EA             1            470.00              470.00



154 568016  INSTALL SIGN PANEL ON EXISTING FRAME      M2            54            170.00            9,180.00



155 022027  DIRECTIONAL SIGN                          EA             2          2,360.00            4,720.00

                                               * 568019A



156 641132  300 MM PLASTIC PIPE                       M             63            210.00           13,230.00
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 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



157 641134  450 MM PLASTIC PIPE                       M            620            260.00          161,200.00



158 641136  600 MM PLASTIC PIPE                       M            500            350.00          175,000.00



159 665733  450 MM SLOTTED CORRUGATED STEEL PIPE      M             21            330.00            6,930.00

                (2.01 MM THICK)



160 682045  CLASS 3 PERMEABLE MATERIAL                M3             2.7          240.00              648.00



161 022028  300 MM PLASTIC FLARED END SECTION         EA             3            800.00            2,400.00

                                               * 705330A



162 022029  450 MM PLASTIC FLARED END SECTION         EA             1            940.00              940.00

                                               * 705332A



163 727901  MINOR CONCRETE (DITCH LINING)             M3           110            500.00           55,000.00



164 022030  GEOTEXTILE FILTER FABRIC                  M2           470              4.60            2,162.00

                                               * 729009A



165 731502  MINOR CONCRETE (MISCELLANEOUS             M3           330            790.00          260,700.00

                CONSTRUCTION)



166 750001  MISCELLANEOUS IRON AND STEEL              KG         5,040              3.90           19,656.00

     (F)



167 750498  MISCELLANEOUS METAL                       KG           330             23.00            7,590.00

     (F)B       (RESTRAINER - CABLE TYPE)



168 750501  MISCELLANEOUS METAL (BRIDGE)              KG        28,420             14.00          397,880.00

     (F)B



169 750505  BRIDGE DECK DRAINAGE SYSTEM               KG         4,200             18.00           75,600.00

     (F)B
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 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



170 800391  CHAIN LINK FENCE (TYPE CL-1.8)            M            500             68.00           34,000.00



171 820107  DELINEATOR (CLASS 1)                      EA            22             43.00              946.00



172 820141  OBJECT MARKER (TYPE K-1)                  EA             7             56.00              392.00



173 022031  WELDED WIRE STEEL RAILING                 M            870            170.00          147,900.00

                                               * 830001A



174 043477  BIKEPATH RAILING                          M            624            515.00          321,360.00

     (F)B

                                               * 833206B



175 839521  CABLE RAILING                             M             93             57.00            5,301.00



176 839631  CRASH CUSHION MODULE, SAND FILLED         EA            14            440.00            6,160.00



177 839710  CONCRETE BARRIER (TYPE 60S)               M            630            160.00          100,800.00



178 839712  CONCRETE BARRIER (TYPE 60SC)              M          1,140            230.00          262,200.00



179 839717  CONCRETE BARRIER (TYPE 732 MODIFIED)      M            777            360.00          279,720.00

     (F)B



180 022032  75 MM BLACK THERMOPLASTIC TRAFFIC STRIPE  M          9,720              1.00            9,720.00

                                               * 840503A



181 840515  THERMOPLASTIC PAVEMENT MARKING            M2           230             50.00           11,500.00



182 840561  100 MM THERMOPLASTIC TRAFFIC STRIPE       M         25,200              1.00           25,200.00



183 840563  200 MM THERMOPLASTIC TRAFFIC STRIPE       M            170              3.10              527.00



184 840570  100 MM THERMOPLASTIC TRAFFIC STRIPE       M         25,100              0.80           20,080.00

                (BROKEN 10.98 M - 3.66 M)
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 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



185 840571  100 MM THERMOPLASTIC TRAFFIC STRIPE       M          1,490              1.20            1,788.00

                (BROKEN 5.18 M - 2.14 M)



186 022033  100 MM THERMOPLASTIC TRAFFIC STRIPE       M             97              1.70              164.90

                (BROKEN 3.05 M - 1.52 M)

                                               * 840578A



187 840656  PAINT TRAFFIC STRIPE (2-COAT)             M          3,180              1.00            3,180.00



188 840666  PAINT PAVEMENT MARKING (2-COAT)           M2            44             32.00            1,408.00



189 842000  PARKING BUMPER (PRECAST CONCRETE)         EA            43             55.00            2,365.00



190 850101  PAVEMENT MARKER (NON-REFLECTIVE)          EA         6,960              1.70           11,832.00



191 850111  PAVEMENT MARKER (RETROREFLECTIVE)         EA         3,110              3.90           12,129.00



192 022034  ROADWAY AND GIRDER LEVEL EASTBOUND        LS      LUMP SUM        725,580.00          725,580.00

                                               * 860031A



193 022035  UNDERGROUND AND ROADWAY AT GRADE          LS      LUMP SUM      2,126,000.00        2,126,000.00

                                               * 860032A



194 022036  SCADA REMOTE TERMINAL UNIT SYSTEM         LS      LUMP SUM         79,850.00           79,850.00

                                               * 860035A



195 022037  CALL BOX SYSTEM                           LS      LUMP SUM         50,630.00           50,630.00

                                               * 860037A



196 022038  STRONG MOTION DETECTION SYSTEM            LS      LUMP SUM        164,260.00          164,260.00

                                               * 860038A



197 860090  MAINTAINING EXISTING TRAFFIC MANAGEMENT   LS      LUMP SUM        100,000.00          100,000.00

                SYSTEM ELEMENTS DURING CONSTRUCTION
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 ITEM ITEM           ITEM DESCRIPTION                 UNIT     QUANTITY          PRICE              AMOUNT

  NO  CODE                                            (ALT)



198 022039  FURNISH BIKEWAY LIGHTING LUMINAIRE        EA            17          1,640.00           27,880.00

                                               * 860411A



199 022040  FURNISH BIKEWAY LIGHT POLE                EA            17          1,060.00           18,020.00

                                               * 860412A



200 022041  TRAFFIC OPERATIONS SYSTEM                 LS      LUMP SUM        410,510.00          410,510.00

                                               * 860980A



201 022042  REMOVAL ELECTRICAL                        LS      LUMP SUM        246,320.00          246,320.00

                                               * 861350A



202 022043  REMOVABLE BOLLARD                         EA             4          1,290.00            5,160.00

                                               * 894926A



203 022044  SERVICE PLATFORM                          EA             1        394,500.00          394,500.00

                                               * 990021A



204 994425  BENCH                                     EA             2          1,890.00            3,780.00



205 994901  TRASH RECEPTACLE                          EA             2          1,120.00            2,240.00



206 000003  ITEM DELETED PER ADDENDUM                 LS      LUMP SUM              0.001               0.00

                                               * 994906A



207 043526  INSTALL SEISMIC JOINT                     LS      LUMP SUM        120,000.00          120,000.00

                (ABUTMENT E 23R)

                                               * 994911A



208 999990  MOBILIZATION  10.0%                       LS      LUMP SUM      4,292,000.00        4,292,000.00





                                                              SUBTOTAL                         42,924,544.30
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                           SUPPLEMENTAL WORK



                            DESCRIPTION                                              AMOUNT



    066042  ADDITIONAL NDT                            LS                       10,000.00



    066043A BURIED MAN-MADE OBJECTS                   LS                      350,000.00



    066070  MAINTAIN TRAFFIC                          LS                      860,000.00



    066094  VALUE ANALYSIS                            LS                       10,000.00



    066595  WATER POLLUTION CONTROL MAINTENANCE       LS                      279,560.00

                SHARING



    066596  ADDITIONAL WATER POLLUTION CONTROL        LS                       22,360.00



    066597  STORM WATER SAMPLING AND ANALYSIS         LS                       22,360.00



    066610  PARTNERING                                LS                       90,000.00



    066670  PAYMENT ADJUSTMENTS FOR PRICE             LS                      177,000.00

                INDEX FLUCTUATIONS



    066861  MAINTAIN EXISTING AND TEMPORARY           LS                      150,000.00

                ELECTRICAL SYSTEM



    066866  OPERATION OF EXISTING TRAFFIC MANAGEMENT  LS                      100,000.00

                SYSTEM ELEMENTS DURING CONSTRUCTION



    066919  DISPUTE RESOLUTION BOARD                  LS                       37,500.00



    066921  DISPUTE RESOLUTION ADVISOR                LS                       10,000.00





                                                              SUBTOTAL                          2,118,780.00
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                           STATE FURNISHED MATERIALS AND EXPENSES



                            DESCRIPTION                                              AMOUNT



    066062  COZEEP CONTRACT                           LS                    2,079,000.00



    066063  TRAFFIC MANAGEMENT PLAN -                 LS                      260,000.00

                PUBLIC INFORMATION



    066065  TOW TRUCK SERVICE PATROL                  LS                       31,600.00



    066069A HAZARDOUS MATERIAL GENERATOR FEE          LS                       25,800.00



    066097  TRAFFIC MANAGEMENT PLAN,                  LS                      500,000.00

                RIDESHARE PROMOTION



    066105  RESIDENT ENGINEERS OFFICE                 LS                      504,000.00



    066113A MODULAR JOINT SEAL ASSEMBLY               LS                      920,000.00



    066114A SEISMIC JOINT (ABUTMENT E 23 R)           LS                      685,000.00



    066576A MODEL 500 CHANGEABLE MESSAGE SIGN         LS                      246,150.00



    066843  MODEL 170 CONTROLLER ASSEMBLY             LS                       60,860.00



    066853A CALL BOXES                                LS                      194,040.00



    066879A FURNISH STRONG MOTION DETECTION           LS                      100,000.00

                SYSTEM



    066907A 10 METER ROADWAY LIGHT POLE               LS                      494,220.00



    066908A BIKEPATH LANDING LIGHT POLE               LS                       41,180.00




EXPENDITURE AUTHORI ZATION 
04-104 - 0120Ml 

DIST- CO- RTE-PM 
04 -ALA- 80 - 1 .0/1 .7 

PRELIMINARY ESTIMATE OF COST 
DATE 01 06 12 

COMBINED ESTIMATE 

SUBTOTAL 

PROJECT SUBTOTAL 
CONTINGENCIES 10.0% 

TOTAL 

LAST PAGE 19 OF 19 

PAGE 19 

6, 141,850.00 

51,185,174 .3 0 
5, 118 ,825.70 

56 , 304,000.00 



    Memorandum 
 

                                                                                    1 of 1                              
Item2a_ Bay Lights Vote of Support__24Jan12 

TO:  Toll Bridge Oversight Committee (TBPOC)  DATE:  January 24, 2012 

FR:  
Andrew Fremier, Deputy Executive Director – Operations, MTC/BATA 

RE:  Agenda No. ‐   2a 

  Item –   Program Issues 
The Bay Lights Project – Vote of Support 

 
Recommendation: 
Vote of support for BATA’s acceptance of the California Environmental Quality Act (CEQA) 
lead for “The Bay Lights” Project 
 
Cost: 
N/A 
 

Schedule Impacts:  
N/A 
 

Discussion: 
The Bay Lights project is a fine arts installation, spearheaded by the non‐profit group 
Illuminate the Arts, which features 24,000 energy‐efficient LED lights to be placed on the 
suspender cables of the northern‐facing side of Bay Bridge’s West Spans.  The lights will 
celebrate the 75th “Diamond” anniversary of the Bay Bridge.  The white theme will also 
serve to introduce the aesthetic feel of the new East Span, slated to open in 2013.  The Bay 
Lights project will be privately funded and is a temporary installation.  The LEDs will 
first be illuminated to mark the Bay Bridge’s 75th Anniversary and will stay in place 
through the opening of the new East Span in 2013.  This fine arts installation will provide 
an international focal point during the America’s Cup races and festivities slated for the 
summer and fall of 2013.  After 2013, the Bay Lights will be removed from the West 
Spans.   
 
BATA will be bringing this item to the February 8, 2012 BATA Oversight meeting to 
obtain approval for this CEQA delegation from Caltrans to BATA.  A draft memo 
prepared for the BATA Oversight meeting is attached for your reference. 
 
 
Attachment(s): 
Draft memo ‐ BATA Delegation of CEQA Lead for “The Bay Lights” Project  



 

TO: BATA Oversight Committee DATE: February 1, 2012 

FR: Executive Director W. I.   

RE: 
 

BATA Delegation of CEQA Lead for “The Bay Lights” Project  
 

Staff recommends that the Committee refer for approval to the Authority BATA’s acceptance of the 
California Environmental Quality Act (CEQA) lead for “The Bay Lights” Project. 
 
Background 
 
The Bay Lights project is a fine arts installation, spearheaded by the non-profit group Illuminate 
the Arts, which features 24,000 energy-efficient LED lights to be placed on the suspender cables 
of the northern-facing side of Bay Bridge’s West Spans.  The lights will celebrate the 75th 
“Diamond” anniversary of the Bay Bridge.  The white theme will also serve to introduce the 
aesthetic feel of the new East Span, slated to open in 2013.  The Bay Lights project will be 
privately funded and is a temporary installation.  The LED’s will first be illuminated to mark the 
Bay Bridge’s 75th Anniversary and will stay in place through the opening of the new East Span 
in 2013.  This fine arts installation will provide an international focal point during the America’s 
Cup races and festivities slated for the summer and fall of 2013.  After 2013, the Bay Lights will 
be removed from the West Spans.   
 
BATA has received a letter from Caltrans, which is attached for your reference, indicating their 
intention to delegate CEQA lead to BATA for this project.  
 
Next Steps 
 
For the project to move forward to the next step, Illuminate the Arts needs to submit a 
Transportation Art Application to the California Department of Transportation which triggers the 
Department s Encroachment permit process.  The Transportation Art Application requires a 
CEQA determination for submittal.  
 
Recommendation 
 
Staff recommends that the Committee refer for approval to the Authority BATA’s acceptance of the 
California Environmental Quality Act (CEQA) lead for “The Bay Lights” Project 
 
 
 
 
 

                                                                            
Steve Heminger 
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ITEM 3:  OTHER BUSINESS 
 

No Attachments 
 


